

Agency - Kumar Veer Singh
Fgno - 18 SBI/2020-21

Khagoria Bakhari Road To Naitoliya

Schedule XIV-Form No. 134

M.M.G.S.V (S.C)

Khagoria DIVISION

Khagoria SUB-DIVISION

1121

MEASUREMENT BOOK

18/01/2021
18/01/2021

Sch. XLV-Form No. 134					Contents of area
Particulars	Details of actual measurement				
	No.	L.	B.	D.	
Name of work		construction of road			from Khagaria Buktari road to Nautoliya
Scheme no.		18/500/2021			
Agency		Kumar Vir Singh			
Agreement no.		18/500/2021			
Date of start		19/02/2021			
Date of completion		18/2/2022			
Actual date of completion		13/9/2022			
1. Restoration of xincub8/ bars with soil measure etc					
		$1 \times 5.00 \times 1.00 (m) \times .30 = 1.50 m^2$			
		$3 \times 10.00 \times 0.90 (m) \times .25 = 6.75 m^2$			
		$2 \times 11.00 \times 1.00 (m) \times .20 = 4.40 m^2$			
		$1 \times 8.00 \times .90 (m) \times .30 = 2.16 m^2$			
		$1 \times 6.75 \times .75 (m) \times .30 = 1.518 m^2$			
		$1 \times 9.00 \times .60 (m) \times .20 = 1.08 m^2$			
		$1 \times 8.50 \times .45 (m) \times .30 = 1.147 m^2$			
		$3 \times 6.50 \times .90 (m) \times .30 = 5.265 m^2$			
		$2 \times 5.85 \times .75 (m) \times .25 = 2.193 m^2$			
		26.014 m ²			

Continuation

Continuation

Sch. XLV-Form No. 134

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
1. Rebar of slabs/ beams with soil work					
865 m items (1) page 33					
				= 26.014 m ²	
				@ 404.06 / m ²	10,511.20
2. Making up of beams/ shoulders, spotting excess					
soil 5-0					
875 m items (2) page 34					
				= 66.00 m ²	
				@ 60.28 / m ²	3978.00
3. Patch repair over bituminous surface with 200 mm					
885 m items (3) page 34					
				= 6.35 m ²	
				@ 223.00 / m ²	1430.00
4. Maintenance of road side					
895 m items (4) page 34					
				= 0.045 km	
				@ 1104.58 / km	50.20
5. Maintenance of 200 mm					
905 m items (5) page 34					
				= 0.05 km	
				@ 637.66 / km	32.00
6. Cutting of benches by 8 m					
shoulders					
915 m items (6) page 34					
				= 1.00 m	
				@ 113.64 / m	114.00

Continuation

