

Const. L. Maint. of Road Muslim Tola.

C Uprail to PMASY Road.

Schedule XLV-Form No. 134

CH TO MMASY (ST)

DIVISION

PARSOI

SUB-DIVISION

Kadwa

M.B.No-1419.

MEASUREMENT BOOK

Savitri Sarda Security Pvt. Ltd.
Ag. No-39 (JGD) / 2020-21

RS-758526=00

RS 69,30,675=00

105-06-21

1/25-01-22

3rd year maintenance Bill

33

Sch. XLV—Form No. 134

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
N/101.	3rd year maintenance Bill of works				
	Of Road from main line TMA C of road				
	To P. Messy Road				
	Block - Kaduna				
	Agency - Sanitation Services				
	Dist. H.				
	Agreement No. 39 (SBO) 2020-21				
	Date of start - 22-05-2020				
	Date of completion - 26-05-2021				
	Actual Date of comp. - 17-05-2021				
	Date of Est. - 16/05/2024				

① Restoration of Road cut -				
5x2.50m	1.10m	0.4m	= 6.18m ²	
1x4.20m	1.20m	0.4m	2.02m ²	
3x2.50m	0.90m	0.3m	2.03m ²	
2x3.0m	0.60m	0.6m	2.16m ²	
2x2.50m	0.50m	0.3m	4.23m ²	
4x5.0m	1.20m	0.3m	2.2m ²	
6x3.0m	0.60m	0.2m	2.2m ²	
3x4.50m	1.10m	0.2m	4.48m ²	
6x2.0m	0.60m	0.2m	1.44m ²	
8x3.0m	1.0m	0.3m	2.2m ²	
10x2.5m	0.90m	0.2m	5.62m ²	
2x2.0m	0.60m	0.15m	0.36m ²	
			total of	48.11m ²

Continuation

Continuation