

Sch. XLV-Form No. 134

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
4th Year Maintenance (1st)					
Name of work - Five year Maintenance of road from Ghor Gulate Btga (from Paligang Border) to Boker Jahanabad (up to Paligang Border) under NABARD					
Contractor - Pradhaman Kumar Yadav					
Agreement No - 01/F2/2017-18					
Date of maint. start - 11-04-2021					
Date of Maint. Comp - 10-04-2022					
Date of entry - 12-08-2022					
Work done					
① Restoration of re-inforced					
4m x 17m x 0.49m x 0.25m = 8.33m ³					
14m x 5.10m x 0.510 x 0.3m = 10.92					
Qty = 19.25m ³					
② Making up of berms/shoalder					
, stripping, excess soil					
7m x 12.50m x 1.00 = 87.50m ³					
5m x 4.10m x 0.95 = 19.47					
Qty = 106.97m ³					
③ Repair over pot holes with					
75mm 134					
7m x 0.85m x 0.60 x 0.075 = 0.267m ³					
Continuation					
12m x 1.50m x 0.80 x 0.075 = 0.675					
20m x 0.900 x 0.650 x 0.075 = 0.877					
Qty = 1.819m ³					

Sch. XLV-Form No. 134

Sch. XLV-Form No. 134					Contents of area
Particulars	Details of actual measurement				
	No.	L.	B.	D.	
<u>ABSTRACT OF COST</u>					
(1) Restoration of rainwater ch —					
Qty side T.M.B P- (29) 19.25 m ³					
@ 351.06/m ³				A	6758=
(2) Making up beams ch —					
Qty side T.M.B P- (29) 106.97 m ²					
@ 53.74/m ²				A	5708=
(3) Repair of pot holes ch —					
Qty side T.M.B P- (29) 1.819 m ³					
@ 8835.36/m ³				B	16072=
(4) Patch repair over pot holes ch —					
Qty side T.M.B P- (30) 24.27 m ²					
@ 246.90/m ²					5992=
(5) Patch repair over ST ch —					
Qty side T.M.B P- (30) 23.70 m ²					
@ 259.26/m ²				D	6144=
(6) White washing ch —					
Qty side T.M.B P- (40) 24.96 m ²					
@ 15.41/m ²				E	385=
Total 41,059=					
As Per Sched/Schedule Rate					
payable @ 41,059=					
As Per Agreement — 37271=					
13/08/2022					
13/08/2022 A.E					

Continuation