

Name of work -

Situation of work -

Agency by which work is executed -

Date of measurement.

No. and date of agreement

(These four lines should be repeated and the commencement of the measurement relating to each work)

Particulars	Details of actual measurement				Contents or area
	No.	L	B	D	
<u>1st on old bill</u>					
NEW - PMHSY Kasimpur (Fazilpur) to					
Ghorhiya village via Paswantola					
Bajrangbali Stham.					
Agency - Ravindra Kumar					
Agt no - 45 HBD / 23-24					
dated -					
work started on - 16/3/24					
date of comp. 15/12/24					
Date of entry :-					

① clearing & grubbing
good land

$2 \times 5 \times 30.0 \times 1.125$	$= 337.50 \text{ m}^2$
$2 \times 10 \times 30.0 \times 1.125$	$= 675.00 \text{ m}^2$
$2 \times 10 \times 30.0 \times 1.325$	$= 795.00 \text{ m}^2$
$2 \times 10 \times 30.0 \times 1.325$	$= 795.00 \text{ m}^2$
$2 \times 10 \times 30.0 \times 1.325$	$= 795.00 \text{ m}^2$
$2 \times 10 \times 30.0 \times 1.325$	$= 795.00 \text{ m}^2$
$2 \times 10 \times 30.0 \times 1.325$	$= 795.00 \text{ m}^2$
$2 \times 3 \times 30.0 \times 1.125$	$= 202.50 \text{ m}^2$
$2 \times 3 \times 30.0 \times 1.00$	$= 180.00 \text{ m}^2$
$2 \times 3 \times 30.0 \times 1.00$	$= 180.00 \text{ m}^2$
$2 \times 3 \times 30.0 \times 1.00$	$= 180.00 \text{ m}^2$

Particulars	Details of actual measurement				Contents or area
	No.	L	B	D	
(23) 30 s firing 200 m stone oly do 110 p(20) 10M @ 788.55 / - 7886					
Rs. 78,32,070/-					7832069
Add ast 18%					1409773
Add L. cess 1%					78321
Add S. F					48461
					9368625
Less 15.9% below as per spec					1489611
Work has been completed as per specification					7879013
taxable value = 7832070 + 48461 = 7880531 = 6627527 1253004 2109124					
Material Statement					
(I) E/W - 1419.74 m ³					21537
(II) Bricks - 10750 Nos					484
(III) Sand - 244.64 m ³					36696
(IV) screening stone - 23.90 m ³					3585
(V) s.l. agt - 769.51 m ³					115427
(VI) Bitumen emulsion (ss) - 0.715 MT					207129
(VII) Bitumen emulsion (Rs) - 1.18 MT					
(VIII) Bitumen (seo) - 13.97 MT					