

ANIL KUMAR SINGH

SETSYN - LAUKHI TO BANGAM TO KACHHAR
Schedule XLV- Form NO.-134. SAHU TOL

BIHAR R.W.D.

LAUKHI

DIVISION

SAHU TOL

SUB-DIVISION

MEASUREMENT BOOK

M.B.No-95
13-20

प्रमाणित किया जाता है कि इस
 मापन पुस्तक में प्रमाणित द्वारा सहित
 100 (एक सौ) पृष्ठ हैं इसे भी जापान
 का सहायक अधिकारी के नाम से
 निर्दिष्ट किया जाता है।

(Signature)
 24.10.19

Executive Engineer
 Rural Works Department
 Phulparas
 24.10.19

संवेदक - अमिल कुमार सिंह

फुलपारास DIVISION
 लौकह SUB-DIVISION

MEASUREMENT BOOK

No. 95
 24.10.19 19-20
 Name of officer (Signature) Executive Engineer
 Rural Works Department
 Phulparas
 24.10.19

Date of first entry

Date of measurement are cancelled, the cancellation supported by the dated initials of the officer ordering the cancellation of by a reference to his orders initilly the officer who made the measurements. in either case the cancellation should be recorded. Each measurement book should be provided with an index which should be kept up to date.

Sch. XLV.- Form No.- 134.



Particulars	Details of actual measurement			Comments of area
	No.	L.	B.	D.
30 day maintenance				
Name of work - Maintenance of sea				
from Lakukuh Bangsanu				
to Kawongko Sakulal				
under 47.5 M				
Agency - Ciri Api X Kurniasih				
Agreement No - 16 SBD/2019 - 20				
Date of commencement - 26/8/19				
Date of measurement - 8/12/22				
(1) Restoring seawall				
beachfront Lakukuh				
at perit				
2 x 2 x 8.75 x 1.125 x 0.30				11.81 M ³

2 x 2 x 6.95 x 1.125 x 0.30				9.38 M ³
2 x 2 x 9.85 x 1.125 x 0.30				13.29 M ³
3 x 8.60 x 1.125 x 0.30				8.77 M ³
4 x 4.90 x 1.125 x 0.30				6.61 M ³
2 x 2 x 9.65 x 1.125 x 0.30				13.02 M ³
3 x 7.96 x 1.125 x 0.30				8.06 M ³
				70.88 M ³
(2) Making up 68 m ² of sea				
on Lakukuh Lakukuh				
land at perit				
2 x 2 x 9.24 x 1.125				55.80 M ³
2 x 2 x 9.60 x 1.125				49.20 M ³
2 x 2 x 8.95 x 1.125				59.06 M ³
4 x 8.85 x 1.125				30.82 M ³
2 x 2 x 11.95 x 1.125				59.32 M ³
(Continuation)				242.20 M ³

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
					47859.00 49977.50
(6/9) i) cutting & board of 4/4					
adbr Ell					
adbr T.M.B.D-42(5)					
6 Mo.					609.20
(7/10) ii) cutting & board of 8/4					
adbr Ell					
adbr T.M.P-42(5)					
12.5 Mo.					38.20
(8/11) iii) Trenching & board and					
wood adbr Ell					
adbr T.M.B. 42(3)					
10.5 Mo.					219.20

(5/12) retaining & parapet wall					
4 c.D. work adbr Ell					
adbr T.M.B.D-42(3)					
53.04 Mo.					926.20
15.68 Mo.					51666.00
1333.50					53384.20
1603.20					1333.50
1852.98/beds					1603.20
					4048.00
					50333.20

2.12.2022
2.12.2022
2.12.2022