

Const. of H.L. Rcc Bridge Kadwa to Samjheli
Schedule XLY-Form No. 134 (at ch - 3.800 km) (Prady Ra)

Ag. No. 41580/2023-24 DIVISION

Kadwa SUB-DIVISION

MEASUREMENT BOOK

No. 2132 ABSTRACT

81L5T00L8 81

1098465135T

IFSC SBIX100000203

Vijesh Kumar

2nd on A/c bill

7

Sch. XLV—Form No. 134

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
Name of Work:- Construction of					
H.L. RCC Bridge Kadwa					
to Sanjhel (Pussy Road)					
at Ch:- 3.800 Km					
Agency:- Mukesh Kumar					
Agreement No:- 41 SBD / 2023-24					
Date of Commencement:- 11-12-2023					
Date of Completion:- 15-12-2024					

Abstract of cost

(1)	2 elw in excavation			
	for structure — E.M.			
	289.94 m ³ @ 0.0.7. MBP-①			
	91.16 m ³ " MBP No-2 B.P-②			
	381.10 m ³			
	@ 427.09/m ³ — Rs. 162764.00			
(2)	4 plw & const. temporary			
	earth Island — E.M.			
	1.00 No. @ 0.0.7. MBP-②			
	@ 329772.80/each — Rs. 329773.00			
(3)	4 plw & const. one span			
	service Road			
	— E.M.			

Attested
Executive Engineer
Rural Works Department
Works Division, Barsoi

Continuation