

Att No-03(SBD)/19-20
Agency- S.K.T. P.L.

IMASY NDS BRCS
Bhusoni to Ekadha Musabani tula.

(84)

Schedule XLV-Form No. 13.1

Sheikhpura DIVISION

Chowara SUB-DIVISION

NB No-1325

Measurement Book

2nd year Maintenance Bill
 Period - 24.02.22 to 23.02.2023

33

Sch. XLV-Form No. 134

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
Name of Road:- Bhusan to Ekadha					
Masahi Tula					
Package No - HMG 57 - NDB - BRRP-83					
Sheela Pura					
Name of Agency:- Sanjay Kumar					
Pennosate Pvt. Ltd.					
Agreement No- 03 SED/2019-20					
Authority - C.E 2 RND, Bihar Patna					
Vide letter No. 34/15 Date-05.09.19					
Date of Start - 24.02.2020					
Date of Completion - 23.02.2021					

① Restoration of rain cuts

Berms etc -

10 x 8.00 x 1.10 x 0.30	2	16.50 m ³
20 x 4.00 x 1.20 x 0.30	2	28.80 m ³
16 x 3.00 x 1.00 x 0.30	2	14.40 m ³
15 x 2.00 x 1.20 x 0.30	2	10.80 m ³
8 x 10 x 1.00 x 0.30	2	24.00 m ³
6 x 4.00 x 1.00 x 0.30	2	7.20 m ³
		101.70 m ³

Continuation

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
(6/9) Maintenance of 20m x 4 km					
Stone etc.					
Qty VTM 3 P/35 — 0.25 km					
Qty 565.21/km — 6 = 14120					
(8/10(i)) Cutting of branches of trees and shrubs etc.					
Qty VTM 3 P/35 — 03 Nos.					
Qty 105.39/km — 6 = 31620					
(8/10(ii)) Cutting of shrubs from roadway etc.					
Qty VTM 3 P/35 — 13 Nos.					
Qty 6.47/each — 6 = 8420					
(9/12) while working Porepet well etc.					
Qty VTM 3 P/35 — 130.50 m ²					
Qty — 126.00 m ²					
Qty 16.46/m ² — 6 = 207820					
less 10% below (—) 6 = 868720					
(As per agreement)					
Total — 6 = 7817820					

Continuation