

Agency. Sunjit Kr. Singh

Baburam Singh -

Schedule XLV - Town No. 14,

M.P.H.Sy (Kpait)

for the year

BIHAR P.W.D.

EE. R.W.D. 1500y. Arranged Division

For BARON 2nd Division

MASSACHUSETTS BOOK No. 4142

Total length = 0.430 km.

Name of work - M.M.U.S.Y

Situation of work -

Agency by which work is executed -

Date of measurement -

No. and date of agreement.

(These four lines should be repeated at the completion of the measurements relating to each work.)

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	

1st year maintenance Bill

Name of Work - maintenance of
Road from River Sahada
(River Sahada) Rd to Baburam
- Bigha

Head - M.M.U.S.Y (3C)

Name of Agency - Sumit Kr Singh
At - Danibigha Block - Grist
House Auringabad

Agreement No - 18 SBD/20-21

Agreement Rate - 10% Below

of B.O.D. Rate

Date of work start - 08.06.20

Date of Comp - 07.03.21

Actual Date of Comp - 12.04.21

Date of measurement

15.04.2022

(1) Restoration of Rainwater

Both Sides

Both Sides

$2 \times 1.30 \times 1.00 \times 0.20 = 1.72 \text{ m}^3$

$2 \times 17.00 \times 0.900 \times 0.20 = 3.12 \text{ m}^3$

$= 10.30 \text{ m}^3$

Any limit = 10.30 m³

(2) Making of Berms/Slopes

Both Sides

Both Sides

Continuation

$2 \times 2.00 \times 30.00 \times 1.00 = 120.00 \text{ m}^3$

15.04.2022
J.E.

Continuation

Continuation

Sch. XLV-Form No. 134 4

Particulars	Details of actual measurement				Contents of area
	No.	L	B	D	

BF = 118 = 13,155 m
 less 10.4.62 m = 1315 m
 Net PS = 11,840 m

Ramphal
 16.05.22
 J.E. C.R.
 14/8/22
 AE
 29/9/22

Materials STATEMENT.

- ① Soil = 25.59 m³
- ② Emulsion = 0.00293 m³
- ③ Bitumen 80 = 0.0058 m³
- ④ Aggregate = 0.154 m³

Ramphal
 16.05.22
 J.E. C.R.
 14/8/22
 AE

J.E. Continuation