

# Government of Bihar



## Rural Works Department Revised Agreement

Name of Work :- Construction and 5-Year Maintenance of Road from;  
Package No. :- MR-M/19-20 NAVGACHHIYA/09

Name of Works :-

1. Tuslipur To NH-31 Chakmeda,
2. Tuslipur Chowk to NH-31 Ambu Chowk.
3. PMGSY Road House of Nunulal Mandal to Dhodia Harizan Tola.
4. RCD Road NO -14 to Urdu Chowk via P.H.C Kharik.
5. REO Road to Choti Athagama.
6. RCD Road Ramnagar Chowk To Usmanpur.
7. NH-31 Bagri chowk to Chourhar

Name of Agency :- Sahishnu Construction Pvt. Ltd,  
AT-Mor Part in Ghoswari Tola East Pacnch More,  
East Mokama, Patna-803302

Rate :- 2.00% (Two Point Zero zero) below the estimate cost.

अवधीकरण आदेशानुसार, ग्रामीण कार्य विभाग, कार्य अंचल, बागलपुर के  
परिच्छेद 48 दिनांक 01/01/2024 के द्वारा प्राप्त पुनरीसित प्रस्तावों निषेध  
Revised/Supplementary Agreement of original आलोक में।

Agreement No.:- 04MBD/2020-21

Date of Work Start :-

Date of Work Completion :-

Sahishnu Construction Pvt Ltd

Alok Kumar  
Managing Director

Shundh  
20/07/24  
Executive Engineer,

Rural Work Department,  
Navgachhiya

**Revised/ Supplementary Agreement**  
**Agreement No.:- 04MBD/2022-23**

Name of Work :- Construction and 5-Year Maintenance of Road from;  
Package No. :- MR-M/19-20 NAVGACHHIYA/09  
Name of Works :-

1. Tuslipur To NH-31 Chakmeda,
2. Tuslipur Chowk to NH-31 Ambu Chowk.
3. PMGSY Road House of Nunulal Mandal to Dhodia Harizan Tola.
4. RCD Road NO -14 to Urdu Chowk via P.H.C Kharik.
5. REO Road to Choti Athagama.
6. RCD Road Ramnagar Chowk To Usmanpur.
7. NH-31 Bagri chowk to Chourhar

Name of Agency :- Sahishnu Construction Pvt. Ltd,  
AT-Mor Part in Ghoswari Tola East Pacnch More,  
East Mokama, Patna-803302

Rate :- 2.00% (Two Point Zero zero) below the estimate cost

Agreement Cost :- 7,73,81,450.00

Previously Deposited Security Amount:-

STDR:-	Rs.
STDR:-	Rs.
STDR:-	Rs.
STDR:-	Rs.
STDR:-	Rs.
STDR:-	Rs.
STDR:-	Rs.
STDR:-	Rs.
STDR:-	Rs.

Total Amt.- Rs.

Revised/Supplementary Agreement of original

Agreement No.

:- 04MBD/2020-21

Date of Work Start

:-

Date of Work Completion

:-

Rate :- 2.00% (Two Point Zero zero) below the estimate cost.

Sahishnu Construction Pvt. Lt  
Alok Kumar  
Managing Direct





बिहार BIHAR

28 MAR 2024

पाण्डुर पत्राधिकारी  
आगरापुर

368 साहित्य कसहकलन प्राहपैटोखिमेटु सीकामा पटना  
12/04/24 1000x1=1000RS

AX 014846

Parmanand Choudha  
Stamp Vendour  
L.no- 4/50

## Revised/ Supplementary Agreement

Original Agreement Amount	:- 73294368.00	(Revised Agmt.)
Total GST Claim Amount	:- 4087082.00	dt - 18/10/2022
Total Revised Agreement Amount	:- 77381450.00	

This Revised agreement, made the ..... day of ..... Between Rural Works Department (Govt. of Bihar) Works Division, Navgachhiya (hereinafter called "the Employer") of the one part, and Sahishnu Construction Pvt. Ltd, AT-Mor Part in Ghoswari Tola East Pacnch More, East Mokama, Patna-803302 (hereinafter called "the contractor" of the other part) Whereas the employer is desirous that the Contractor execute the construction and maintenance of road from Package No-MR-M/19-20 NAVGACHHIYA/09, (1) Tuslipur To NH-31 Chakmeda, (2) Tuslipur Chowk to NH-31 Ambu Chowk. (3) PMGSY Road House of Nunulal Mandal to Dhodia Harizan Tola. (4) RCD Road NO -14 to Urdu Chowk via P.H.C Kharik. (5) REO Road to Choti Athagama. (6) RCD Road Ramnagar Chowk To Usmanpur. (7) NH-31 Bagri chowk to Chourhar (Which is Part of Agreement Paper) [Name and identification number of contract] (hereinafter called "the works") and Employer has accepted the Bid by the Contractor for the execution and completion of such works and the remedying of nay defects therein at a cost:

Executive Engineer,

Rural Work Department,  
Works Division, Navgachhiya



Sl. No.	Block	Road Name	Length (KM)	Construction Cost	Maintenance Cost	Total Cost
1	Kharik	Tuslipur To NH-31 Chakmeda	2.000	88,04,960.00	18,57,669.00	1,06,62,629.00
2	Kharik	Tuslipur Chowk to NH-31 Ambu Chowk	2.000	70,35,010.00	18,01,886.00	88,36,896.00
3	Kharik	PMGSY Road House of Nunulal Mandal to Dhodia Harizan Tola	0.600	26,29,858.00	5,66,257.00	31,96,115.00
4	Kharik	RCD Road NO -14 to Urdu Chowk via P.H.C Kharik	0.770	56,99,646.00	6,94,426.00	63,94,072.00
5	Kharik	REO Road to Choti Athagama	0.700	39,52,807.00	6,01,181.00	45,53,988.00
6	Kharik	RCD Road Ramnagar Chowk To Usmanpur	5.102	2,21,89,938.00	46,88,633.00	2,68,78,571.00
7	Kharik	NH-31 Bagri Chowk to Chourhar	3.250	1,37,88,675.00	30,70,504.00	1,68,59,179.00
		<b>Total:-</b>	<b>14.422</b>	<b>6,41,00,894.00</b>	<b>1,32,80,556.00</b>	<b>7,73,81,450.00</b>

**NOW THIS AGREEMENT WITHNESSETH and the parties here to agree as follows :-**

1. In this Agreement, works and expressions shall have the same meanings as are respectively assigned to them in the condition of contract hereinafter referred to and they shall be deemed to form and be read and construed as part of this Revised Agreement.
2. In consideration of the payment to be made by the Employer to the contractor as hereinafter mentioned, the Contractor hereby covenants with the Employer to execute and complete the works and remedy any defects therein in conformity in all aspects with the provisions of the contract.
3. The Employer hereby covenants to pay the contractor in consideration of the execution and completion of the works and remedying the defect wherein the contract price or such other sum as may become payable under the provisions of the contract at the times and in the manner prescribed by the contract.
4. The following documents shall be deemed to form and be read & construed as part of this Agreement, via :
  - i) Letter of Acceptance;
  - ii) Notice to Proceed with the works;
  - iii) Contractor's Bid;
  - iv) Contract Data;
  - v) Special Conditions of Contract and General Conditions of Contract;
  - vi) Specifications;
  - vii) Drawings;
  - viii) Bill of Quantities; and
  - ix) Any other document listed in the Contract Data as forming part of the Contract

In witness where of the parties there to have caused this Agreement to be executed the day and year first before written.

Sahishnu Construction Pvt Ltd

Alak Kumar

20/7/2024

The common seal of .....

Was here unto affixed in the presence of:

Signed, Seal and delivered by the said .....

In the presence of:

Binding Signature of Employer.....

Binding Signature of Contractor .....

Sahishnu Construction Pvt Ltd

Alok Kumar  
Managing Director

Executive Engineer,

Public Works Department,  
Works Division, Navgachhiya