

Certified that this measurement book
has been contained one hundred (100)
pages in machine numbering only, issued
to A.E. R.W.D. (W) Sub. Sapauli for
ready action.

10/7/24
Executive Engineer

R.W.D. (W) Division

12/21 Motthari
10.07.24

Schedule XLV Form No. 134

R.W.D. (W) Division

Motthari

DIVISION

A.E. R.W.D. (W) Sapauli

SUB-DIVISION

M.B. No. 6622

MEASUREMENT BOOK

Name of officer _____

Date of first entry _____

Date of last entry _____

1

Name of work-

Situation of work-

Agency by which work is executed-

Date of measurement-

No. and date of agreement.

(These four lines should be repeated at the commencement of the measurement relating to each work.)

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
Name of work -	Construction of				
	road from Sivpujan				
	Yadav House to Park Garden				
	Under MMSY (NDB) BRICS				
Agency -	Premchand Kumar				
	Vill + P.O - Balua				
	P.S - Panaspur				

	Distt - East Champaran				
Agreement No -	04 SPD/2024-25				
Construction cost -	201.80632 lakh				
Maintenance cost -	11.65823 lakh				
Date of start -	13/08/2024				
Date of completion -	12/08/2025				
Below Rate -	0.55%				

Record Entry				
①	Providing and fixing of			
	working benchmark / Refr			
	ence Pillars of Nos. per - do -			
②	Benchmark Pillars = 2 Nos.			
③	Reference Pillars = 7 Nos.			

Continuation

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
well graded material					
spreading - do -					
(U.S.B CR-I)					
same qty vide TMB					
item-① & Page- 5/6					
1043.21 m ³ @ Rs. 3111.44/m ³					Rs. 3245885=
⑧/114					
P/V & fixing Logo of					
typical MMGSY inform-					
atory sign board with					
Logo as per MORD - do -					
same qty vide TMB					
item-③ & Page- 2					
3 Nos. @ Rs. 15584-34/No					Rs. 46755=
					Rs. 4296790=
Add U.S.T @ 18%.					Rs. 773422=
Add L.Cess @ 1%.					Rs. 42968=
Add Seigniorage fee Rs					88150=
					Rs. 5201330=
Less below @ 0.55% (-)					Rs. 28607=
					Rs. 5172723=
<i>Sanj</i> 17/09/24 J-E	<i>SR</i> 17/09/24 AE			<i>Chp</i> 18/09/24 Smt	

Continuation