

3rd year Maintenance

N/W - Maintenance of Road from Gidhauri

Pragya Path Near School to Gidhauri

Sadak toward Post ward no-6

(Sew line), MGSY NOD BQIC.

Block - Ghazipur

Agency - M/s Uttar Bihar Const. Co.

Sports club and, Chhatra,

Mohari, E. Chhatra,

Agreement No - 28 SBD / 2019-20

Date of work order - 28/11/2019

Actual Date of comp. - 28.12.2020

Continuation

Sch. XLV-Form No. 134

Abstract of cost.

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
1/1 Restoration of location cut					
with soil					
P. 48					
41.72 y ² @ 9	378.32			9	15784
2/2 Gain in 9 on the side					
fill					
P. 48					
61.01 y ² @ 9	58.12			9	3564
3/3 Repair to hot hole by					
sewer					
P. 48					
11.66 y ² @ 9	330.57			9	3855
4/4 Main to W. way					
cut					
P. 48					
11.66 y ² @ 9	476.62			9	5557
5/5 Patch up on a way					
fill					
P. 49					
11.66 y ² @ 9	314.29			9	3665
6/12 Cutting & branch of line					
by 9. way					
P. 49					
5 NO @ 6	105.39			6	527
7/13 Cutting & branch of line					
by 9. way					
P. 49					

Continuation

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
11.83 Mo	②9	6247		1.	77 ~
8/14	Tring 1/2				
		P 49			
446.99 m ²	②9	2216		1.	965 ~
8/11	7 air 1/2	9 2007	km		
		by way			
		P-49			
0.170 km	②9.	725.90		1.	123 ~
10/9	Main 1/2	9.9	sign by		
	way				
		P-49			
1.800 km	② 1	1066.51		1	1920 ~

less 0.05% below

Sub endvork
28.12.27

J.E

R. 36037.00

Rs.	18.00
-----	-------

36019 :-

20/11

28/12/25
A.C.

✓