

OFFICE OF THE EXECUTIVE ENGINEER
R.W.D. Works Division, Jagdishpur Bhojpur

Agreement Details Format

Work Name:- Construction of Road From (1) Shahpur Semaria Road To Gosainpur Nargada Road Length:- 0.840 Km (2) Jhaui (L023) To Dumariya, Length:- 1.540 Km (3) L034 Road To Mansighpur, Length:- 1.050 Km (4) Lalu Dera L034 To Marchaiya Ke Dera, Length:- 1.300 Km (5) PWD Road Umraonganj To Karja Dalit Basti, Length:- 2.000 Km (6) Bharauli Maharja Road To Dumaria Dalit Tola, Length:- 1.600 Km (7) Sonki (L030) To Dhamaul Length:- 3.470 Km

Block:- Shahpur Fin. Year:- 2024-25 Head:- MR (New Maintenance Policy 2018)

PKG No- MR-N/23-24/Jagdishpur/09

Tender ID- (129687)

Tender Issue Date- 26.12.2023

Tender End Date- 02.01.2024

Admin Approval Amt. 528.100 Lac

Ltr / Ref. No - 6120

Date- 04.12.2023

Tech. Sanction (T.S) Amt. 474.083 Ltr/ Ref. No-

Date 22.12.2023

Agreement Amt. 4,73,64,430.00

Construction Amt. 3,85,46,043.00

Five Year Routine Maintenance Work Amount:- 88,18,387.00

Agreement No. 03 /M.B.D/2024-25

Agreement Date 02.09.2024 Work Order Date _____

Completion Date 01.06.2025

Contractor Name:- Rajiv Kumar Singh, (राजीव कुमार सिंह)

Mohalla- Maulabagh, Post- Ara,

Ps- Nawada, Ara Bhojpur, Pin- 802301

e-mail ID- singhbipul9593@gmail.com

Mob:- 7050583013

PAN No:- BWQPS4344L

GST NO:- 10BWQPS4344L1Z4

Registration No:- 1190679

Class:-I

Valid From:- 09.12.2024

02.09.24
Accounts Clerk/Cashier
R.W.D Jagdishpur
21/9/24

21/9/24
D.A.O
R.W.D Jagdishpur

21/9/24
E.E
R.W.D Jagdishpur

भारतीय गैर न्यायिक INDIA NON JUDICIAL

एक हजार रुपये

रु.1000

ONE THOUSAND RUPEES

Rs.1000



BIHAR

12/09/2024 1007

राजिव कुमार सिंह

मो. 98210 9124

AGREEMENT

Agreement No :- 03 / M.B.D./2024-25

This Agreement, made the 2nd day of September 2024 between The Executive Engineer, Rural Works Department, Works Division Jagdishpur (Bhojpur) (hereinafter Called "the Employer") of the one part, Rajiv Kumar Singh, Mohalla-Maulabagh, Post- Ara, Ps- Nawada, Ara Bhojpur, Pin- 802301 (hereinafter called "the contractor" of the other part).

Whereas the employer is desirous that the contractor execute construction and thereafter five year routine maintenance of road from (1) Shahpur Semaria Road To Gosainpur Nargada Road (2) Jhausa (L023) To Dumariya (3) L034 Road To Mansighpur (4) Lalu Dera L034 To Marchaiya Ke Dera (5) PWD Road Umraonganj To Karja Dalit Basti (6) Bharauli Maharja Road To Dumaria Dalit Tola (7) Sonki (L030) To Dhamaul (Tender ID-129687) and PKG No.MR-N/23-24 Jagdishpur/09, for 2024-25 (hereinafter Called "the works") and the employer has accepted the Bid by contractor for the execution and completion of such works and the remedying of any defects therein at a cost of Rupees 4,73,64,430.00 (Rupees Four Crore Seventy Three Lac Sixty Four Thousand Four Hundred Thirty) Only.

Amount of agreement:-

Rs 4,73,64,430.00 which is 0.01% below approved BOQ.

Anurag Kumar
02109124

Executive Engineer
R.W.D. Works Division Jagdishpur

02-09-24

राजिव कुमार सिंह

Performance Security

Construction of Road From (1) Shahpur Semaria Road To Gosainpur Nargada Road (2) Jhaua (L023) To Dumariya (3) L034 Road To Mansighpur (4) Lalu Dera L034 To Marchaiya Ke Dera (5) PWD Road Umraonganj To Karja Dalit Basti (6) Bharauli Maharja Road To Dumaria Dalit Tola (7) Sonki (L030) To Dhamaul

(Tender ID-129687)

Pkg No- MR-N/23-24 Jagdishpur/09

1	Earnest Money	2%		
2	Initial Security			
	A.S.G			
		Total		

1. Estimated Cost:- Rs. 4,73,69,167.00
2. Agreement Value:- Rs. 4,73,64,430.00
3. Construction Cost:- Rs. 3,85,46,043.00
4. Maintenance Const:- Rs. 88,18,387.00
- Shahpur Semaria Road To Gosainpur Nargada Road:-
Construction Amount. 2807762.00 Maintenance Amount. 713312.00
- Jhaua (L023) To Dumariya:-
Construction Amount . 4520513.00 Maintenance Amount. 1299107.00
- L034 Road To Mansighpur:-
Construction Amount. 3553928.00 Maintenance Amount. 879954.00
- Lalu Dera L034 To Marchaiya Ke Dera:-
Construction Amount. 5336039.00 Maintenance Amount. 1050670.00
- PWD Road Umraonganj To Karja Dalit Basti:-
Construction Amount. 9194974.00 Maintenance Amount. 1696992.00
- Bharauli Maharja Road To Dumaria Dalit Tola:-
Construction Amount. 5863143.00 Maintenance Amount. 1301016.00
- Sonki (L030) To Dhamaul:-
Construction Amount. 7269684.00 Maintenance Amount. 1877336.00
- Date Of Agreement:- 02.09.2024
- Time of Completion:- 9 Months i.e. 01.06.2025
- Rate:- 0.01% below approved BOQ.

Anresh Kumar
02/09/24
Executive Engineer

Rural Works Department

Works Division Jagdishpur

श्रीमती सुभाषी

2/9/24

02.09.24