

1st Year Maintenance

49

Sch. XLV-Form No. 134

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
name of work: - construction of					
CD-work post-B - R.C.C					
Bridge between Belahani					
Jagdish Road house to channel					
Belahani post-B					

Agency: - MB Shivaloni Engineers

Agreement no: - 1275 B.D/2020-21

Start date: - 24.09.2020

Date of completion: - 23.09.2021

Actual Date of completion: 29.01.2024

item no ①: - maintenance of

Bituminous surface road etc,

$$2 \times 10 \times \frac{(0.95 + 1.05)}{2} = 20 \text{ m}^2$$

$$2 \times 3 \times 0.90 \times 0.70 = 3.78$$

$$4 \times 1.20 \times 1.10 = 4.80$$

$$6 \times 0.90 \times 0.95 = 5.13$$

$$\text{Total} = 33.71 \text{ m}^2$$

item no ②: - Restoration

of drains with oil etc,

$$5 \times 2 \times \frac{(6.40 + 0.60)}{2}$$

$$20 \times 20 = 1.95 \text{ m}^2$$

$$2 \times 7 \times \frac{(0.75 + 0.65)}{2}$$



51

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
item no. (1) - Maintenance of Bituminous surface - 1st					
@ Rs 265 / m ²	265	m ²	= Rs	8933 =	

<u>Example (2)</u> - Restoration of rainup with soil - offers Qty. ride Transp - 79 Qty = 6.44 m³ @ Rs 4.00 / m³ = Rs 2602 =	
---	--

		Qty. wide timber - 50	
		Qty = 8.67 m	
CR	1636	m	FR 14511 = 0

		Maintenance	
		of carteron should be -- step	
		Qty. ride Tm Bp - 50	
		Qty = 49.87 m ²	
	@ Rs 60/m ²	= Rs	2992 = 0
		Total = Rs	29038 = 0
	Add 12% G.S.T = Rs		3485 = 0

20