

Maragula to Sopisaw Sah Tul road mms. 54 (5c)

Schedule XLV-Form No. 134

D.O.S - 16.3.2021

Agreement No - 11 SBD / 2022

D.O.E - 15.3.2022

Maragula to Sopisaw Sah Tul road DIVISION

Maragula to Sopisaw Sah Tul road SUB-DIVISION

45109

2523

MEASUREMENT BOOK

Name of Agency - Raksh Kumar Choudhary

2nd year Mainframe Bill

58

Sch. XLV—Form No. 134

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
Name	of Work - Maintenance of Road				
	from Ganguli to Sarisau Sah				
	tohi				
Agency -	Sri Rakesh Kumar				
	Choudhary.				
Agg. No -	11/SBD/2024-22				
Rate -	12-11 % Below.				
Date of start -	16.02.2024				
Settlement date of completion -	20.07.2023				
①	Restoration of Raincuts/				
	Berms with soil				
	do - do				

5x	10x	0.7x	0.32	15.75 m ²
5x	10x	0.75x	0.32	11.25 m ²
8x	15x	0.80x	0.32	28.8 m ²
2x	15x	0.9x	0.32	8.1 m ²
1x	7x	0.7x	0.32	1.42 m ²
Total 8 m ² -				65.37 m ²

②	Making up Berms/ Shoulder, & toppling do - do				
5x	10x	0.25x	=	52.5 m ²	
5x	10x	0.25	=	27.5 m ²	
8x	15x	0.8	=	96.00 m ²	



Abstract of work

61

Sch. XLV—Form No. 134

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
(1) Restoration of					
Raincuts / Berms					
— do — do —					
TMB	UP (58)	item (1) = 65.27 m ²			
		(2)	386 = 14 / m ²	R ₁	2524 / 292
(2) Making up of					
Berms / Shoulder					
— do — do —					
TMB	UP (59)	item (2) = 392.7 m ²			
		(3)	57 = 26 / m ²	R ₁	22582 = 263
(3) Maintenance of C/D					
Work — do — do —					
TMB	UP (57)	item (3) = 3 m ²			
		(4)	1120 = 67 / m ²	R ₁	3292 = 201
(4) Maintenance of Road up					
— do — do —					
TMB	UP (57)	item (4) = 0.12 km			
		(5)	1022 = 22 / km	R ₁	140 = 11
(5) Maintenance of					
— do — do —					
TMB	UP (57)	item (5) = 0.16 km			

Continuation