

LOS 1 - T 1 to Japchi

1497

Schedule XLV-Form No. 134

NMP - 2018

Roseira

DIVISION

Roseng

SUB-DIVISION

RAM CHANKAR PRATAP

MEASUREMENT BOOK

2nd & Final Bill

14

Sch. XLV—Form No. 134

Particulars	Details of actual measurement				Contents of bill
	No.	L.	B.	D.	
Name of work :- Construction & Repair of Road From L-051-101 To Jarahi under NIMP - 2018 MR Scheme.					
Name of Agency :- Shri Ram Shankar Makto					
Agreement No. - DT-MBD / 2024-25					
Date of commencement - 27.08.2024					
Date of completion :- 26.08.2025					
Date of entry :- 6.02.2025					
Measurement — NIL					
All work has been completed as per specifications dir ⁿ of Bt					
					(A) M/s 6/02/25 JE
					(P) 26/08/25 NE
ABSTRACT OF COST					
(1) Clearing & grubbing road land -					
Qty wide P-9 item (1) = 0.164 Hact.					
CB 76926 = 08/m ² — Rs 12616=00					
(2) Construction of subgrade & earthen shoulder with soil -					
Qty wide P-9 Hm (2) = 40.680 m ³					
CB 264 = 72/m ³ — Rs 107688=00					
(3) Pl & Construction of Granular sub base with grit material -					
Qty wide P-9 item (3) = 8.53 m ³					
CB 2175 = 13/m ³ — Rs 18554=00					
Continuation	Rs 138858=00				

Sch. XLV—Form No. 134
Details of

Continuation