

Vide Letter No BRDA (H.B.) - mmcsy - 161/2019 - 2441
 उत्तर दिनांक 24.9.2020

AA

Road length - 2.280 km
 First Bridge length - 37.76 M
 Second " " - 56.43 M

Part A

Construction of road cost + five year maint + lent ₹ 196.330 Lacs

Part B₁

First Bridge Construction cost — ₹ 313.970 Lacs

Part B₂

Second Bridge Construction cost — ₹ 448.360 Lacs
 total ₹ 958.96 Lacs

~~Revised T.S~~

Part A Road length - 2.280 km

Construction of road cost — ₹ 198.458 Lacs
 Five Year Maint cost — ₹ 81.894 Lacs
 Contingency cost — ₹ 4.440 Lacs
 total ₹ 284.792 Lacs

Part B₁

length — 37.76 M
 Construction of Bridge cost — ₹ 383.501 Lacs
 Five Year Maint cost — ₹ 3.372 Lacs
 total ₹ 386.873 Lacs

Part B₂

length — 56.43 M
 Construction of Bridge cost — ₹ 524.624 Lacs
 Five Year Maint cost — ₹ 4.642 Lacs
 total ₹ 529.266 Lacs

Part A Construction of road cost — ₹ 285.112 Lacs

Part B₁

Construction of Bridge cost — ₹ 386.873 Lacs

Part B₂

Construction of Bridge cost — ₹ 529.263 Lacs
 total ₹ 1141.248 Lacs

Increase road — 14.63%

" B₁ — 34.09%

" B₂ — 18.73%

Revised Technical sanction accorded as per Departmental
 Letter No. BRDA (COM/MCO) dated 17.2.22

Letter No. BRDA (COM/MCO) dated 17.2.22

for Rs. 1141.248 Lacs

fewer one lakh than the original. (Eight hundred) only.

Technical sanction does not

Instruction given in technical sanction

This T/S will be valid after sanction of

in case of item and new item by competent

Authority.

4-11-2024

कार्यवाही अधिकारी
 मुख्य अभियंता-6
 राष्ट्रीय राजमार्ग विभाग
 रायपुर

कार्यवाही अधिकारी: सचिव प्रादेशिक
 मुख्य अभियंता-6
 राष्ट्रीय राजमार्ग विभाग
 रायपुर

Ref. S.E. Letter No.

Technical Sanction Accorded for Rs. 1141.248 Lacs
 (Rupees Eleven Hundred and Eighty four thousand only)

Technical Sanction does not
 of rate. Instruction given in ...

should be followed strictly.

13-2-2024

RA

RA
 E.E. Tech. Secy