



क्र. 2303 दि. 24/3/25 मूल्य 1000/-
ना. 3-3-10 कमांडर भा
पिता 2000 जिकरा भा
साकिन 21/6/97 थाना 21/6/97
जि. 21/6/97 नाराज 21/6/97
अरविन्द कुमार चौधरी

AY 565308

Supplementary Form of Agreement [MMGSY-NDB ((GST Claim))
0.52 % (Zero Point Fifty Two) % Below From B.O.O Rate
लॉ नं-76/97

Supplementary () of Agreement No.....SBD/2024-25

Supplementary
01/26 SBD
22-23

This agreement, made the day of 2025 Between Executive Engineer R.W.D (W) Division, Darbhanga-2 of the one part, and Sri Ajit Kumar Jha, Vill+P.O+P.S-Bahadurpur, Dist-Darbhanga (Bid ID-472017) (hereinafter called "contractor" of the other part) Whereas the Employer is desirous that the Contractor execute the work Construction & Maintenance Work From Kanaur to Chamaupur in Singhwara Block (Tender I.D-111099) and the Employer has accepted the revised BOQ (GST Claim) for the Execution and completion of such works and the remedying of any defects therein at Supplementary (GST Claim) Agreement cost of Rs. 15,01,283=00 (Rs. Fifteen Lakh One Thousand Two Hundred eighty Three) only.

This Supplementary Agreement has been done in addition to the original agreement no- 26/SBD/2022-23 for supplementary (GST Claim) cost of Rs. 15,01,283=00 (Rs. Fifteen Lakh One Thousand Two Hundred eighty Three) only. अपर मुख्य कार्यपालक पदाधिकारी-सह-सचिव, ब्राडा ग्रामीण कार्य विभाग के पत्रांक-RWD/GST CLAIM/2024-25/884- 1454 अनु० पटना/दिनांक-07.04.2025 के आलोक में जी०एस०टी० दावा हेतु कुल 15,01,283.00 स्वीकृत।

Original Agreement Value:-	3,50,13,232.00
Supplementary (GST Claim) Agreement Value:-	15,01,283.00
Total Agreement Value:-	3,65,14,515.00

Executive Engineer
R.W.D. (W) Division, Darbhanga-2
14.4.25
17/4/25