

11/11- Const. of R.C.C. H.L. Bridge at KUDHUR

Schedule XLV-Form No. 134

To Butucadangi

Agency: — Sivanahad Com. Akbarud

R.W.D. Works **DIVISION**

Kishananganj-1

R.W.D. Works **SUB-DIVISION**

Tornagachh 3469

S

MEASUREMENT BOOK

No bear

Sch. XLV—Form No. 134

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
5th on A/c Bill					
Name of Work—Construction of RCC Bridge at Kudheli to Baludangi under state scheme (NABARD)					
Name of Agency—Simanchal construction Pvt. Ltd. Add—POA—Md. Naushad Alam At Bargaon (Kanki) PO—Kishanganj Dist—Kishanganj Bihar pin code—855107					
Agreement No—29/SBD/NABARD/2023-24					
Date of commencement—15-02-2024					
Date of completion—14-02-2025					
Record Entry					
1) Construction of Embankment					
with material obtained from borrow pits—oil complete					
60% of excavated material					
of same V.M.B. item, No. 1/PO-70					
$0.60 \times 487.648 \text{ m}^3 = 292.59 \text{ m}^3$					
2) Construction of Embankment with material obtained from borrow pits with a lead up to 1000 m oil complete					
3) clearing & grubbing Road land					
A1 side—4x 30.0x 8.0 = 960.0 m^2					
A2 side—4x 30.0x 8.0 = 960.0 m^2					
					1920 m^2
					or 0.1949
3) Construction of Embankment					

Continuation
lead up to 1000 m—oil complete

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
			BEA	13067094=00	
Add 1000 1000			PR	7752077=00	
Add 1000 1000			PR	430671=00	
Add 1000 1000			PR	141930=00	
				RS 51391772=00	
SS 2.25% below 75 per Agreement			PR	1166315=00	
				RS 50235457=00	
SS previous bill v DMBPN 750			PR	44352387=00	
				RS 5983070=00	
<u>W. George</u>					
13.02.2025					
JE					