



# INDIA NON JUDICIAL Government of Bihar

e-Stamp



Certificate No. : IN-BR-2402300040  
Certificate Issue Date : 10-Dec-2024 01:19 PM  
GRN No. : BHR20241200305891E  
Unique Doc Reference : EST-BR-3900-2400064850  
Party Name : GAJMATTIA INFRASTRUCTURE PRIVATE LIMITED  
Purchased by : GAJMATTIA INFRASTRUCTURE PRIVATE LIMITED  
Purpose : NA Article no (NA)  
Stamp Duty Paid (Rs.) : 1000 (One Thousand Only)  
Reg. Fee (Rs.) : 0 (Zero Only)  
LLR & P Fee (Rs.) : 0 (Zero Only)  
Miscellaneous Fee (Rs.) : 0 (Zero Only)  
Discore SC (Rs.) : 0 (Zero Only)  
Total Amount (Rs.) : 1000 (One Thousand Only)

*Original.*

*3/3/25*  
*Executive Engineer*  
Rural Works Department  
Barsoi

## Supplementary Agreement

### MMGSY- WB (मुख्यमंत्री ग्राम सड़क योजना विश्व बैंक समझौता)

Supplementary Agreement No. :- *29* MBD / 2024-25  
Main Agreement No. :- 56 MBD / 2021-22 (Date - 24.12.21)  
Name of Firm of Contractor :- Gajmattia Infrastructure Private Limited  
Main Agreement Value :- 1052.31862 Lakh  
Supplementary Agreement Value :- 37.50562 Lakh (Revised GST Claim)  
Total Agreement Value :- 1089.82424 Lakh  
Date of Agreement :- 03.03.2025  
Date of Completion :- As Per Main Agreement

This Agreement made on *03.03.2025* between Executive Engineer, Rural Works Department, Works Division, Barsoi, Katihar of the one part, and Gajmattia Infrastructure Private Limited, At- Kaptanpara Khushkibagh, P.S.- Sadar, Anchal- Purnea East, Dist- Purnia Pin- 854305

Whereas the Employer is desirous that the Contractor execute **Construction & Maintenance of Road with Bridge MMGSY-WB-20-BARSOI-05, Part-A, Dhangama to Sahjana via Akshaypur. Part-B, Dhanjama to Sahjana 1st bridge at ch-1.050 km with approach length 100m. Part-C, Dhanjama to Sahjana 1st bridge at ch-1.300km with approach length 100m). (Block- Kadwa)** and the thereafter under take routine maintenance for five years and the Employer has accepted the Bid by the Contractor for the execution and completion of such works and the remedying of any defects and routine maintenance therein, at a cost of Rs.- 1089.82424 ( Ten Crore Eighty Nine Lakh Eighty Two Thousands Four Hundred Twenty Four Rupees) Only. The Supplementary Agreement Amount to Rs. 37,50,562.00 ( Thirty Seven Lakh Fifty Thousands Five Hundred Sixty Two Rupees ) Only.



Gajmattia Infrastructure Pvt. Ltd.

*3/3/25*  
*3/3/25*  
DIRECTOR

IN 2402308927

## Statutory Alert:

1. The authenticity of this Stamp certificate should be verified at <https://enibandhan.bihar.gov.in> or using enibandhan Mobile App. Any discrepancy in the details on this Certificate and as available on the website/Mobile App renders it invalid.
2. The onus of checking the legitimacy is on the users of the certificate.
3. In case of any discrepancy please inform the Competent Authority.

*3/3/25*  
*Executive Engineer*  
Rural Works Department  
Barsoi



# ग्रामीण कार्य विभाग, कार्य प्रमाण्डल, बारसोई (कटिहार)

## MMGSY-WB ( मुख्यमंत्री ग्राम संपर्क योजना विश्व बैंक सम्योषित )

1	Name of Contractor and Address	:-	<b>Gajmattia Infrastructure Private Limited</b> At- Kaptanpara Khushkibagh, P.S.- Sadar, Anchal- Purnea East. Dist- Purnia Pin- 854305	
2	Registration No./ Department	:-	<b>1220280 / Class-1</b>	<b>08-Nov-2022 to 07-Nov-2027</b>
3	PAN	:-	<b>AAECG8070B</b>	
4	GST	:-	<b>10AAECG8070B1Z7</b>	

### Previous Amount Details :-

MMGSY-WB-20-BARSOI-05 (Block-Kadwa)		Length (K.M./M)	Agreement Amount		
			Const. Cost ( In Lakh )	Main. Cost ( In Lakh )	Total Cost ( In Lakh )
(i)	Part-A, Dhangama to Sahjana via Akshaypur.	3.150 KM	424.64244	24.45233	449.09477
(ii)	Part-B, Dhanjama to Sahjana 1st bridge at ch-1.050km with approach length 100m.	40.62 M	262.58219	1.29574	263.87793
(iii)	Part-C, Dhanjama to Sahjana 1st bridge at ch-1.300km with approach length 100m.	60.61 M	337.42126	1.92466	339.34592
<b>Total (A) :-</b>			<b>1024.64589</b>	<b>27.67273</b>	<b>1052.31862</b>

**Letter No.- BRRDA(HQ)-PMGSY-39/2018-Part-1 – 3322 Dt.- 05.12.2023**  
**S.E. R.W.D.W. CIRCLE Lt. No. – 1772 Anu Dt- 30.12.2024**

### Revised Amount Details :-

MMGSY-WB-20-BARSOI-05 (Block-Kadwa)		Length (K.M.)	Agreement Amount		
			Const. Cost ( In Lakh )	Main. Cost ( In Lakh )	Total Cost ( In Lakh )
(i)	Part-A, Dhangama to Sahjana via Akshaypur.	3.150 KM	444.55398	25.69381	470.24779
(ii)	Part-B, Dhanjama to Sahjana 1st bridge at ch-1.050km with approach length 100m.	40.62 M	269.66171	1.36410	271.02581
(iii)	Part-C, Dhanjama to Sahjana 1st bridge at ch-1.300km with approach length 100m.	60.61 M	346.52421	2.02643	348.55064
<b>Total (B) :-</b>			<b>1060.73990</b>	<b>29.08434</b>	<b>1089.82424</b>
<b>Supplementary Agreement Value (B – A) =</b>			<b>36.09401</b>	<b>1.41161</b>	<b>37.50562</b>

Gajmattia Infrastructure Pvt. Ltd.

21/12/24  
DIRECTOR

Executive Engineer  
Rural Works Department  
Barsoi



**ग्रामीण कार्य विभाग, कार्य प्रमण्डल, बारसोई (कटिहार)**  
**MMGSY-WB ( मुख्यमंत्री ग्राम संपर्क योजना विश्व बैंक समर्थित )**

1	Name of Work	:-	Part-A, Dhangama to Sahjana via Akshaypur.
2	Lenth (K.M.)	:-	3.150 K.M.
3	Amount & Date of Administrative	:-	435.709 Lakh / Lt. - 2144 Dt-24/09/2020
4	Amount & Date of Technical Sanction	:-	-

**Revised Amount Details :-**

**5 Agreement Details Below :-**

(a) Agreement Amount for Const.	:-	49.22550	Lakh ( GST 12 % / L-Cess 1 % Included )
(b) Agreement Amount for Const.	:-	395.32848	Lakh ( GST 18 % / L-Cess 1 % Included )
(c) Maintenance Amount	:-	25.69381	Lakh ( GST 18 % / L-Cess 1 % Included )
<b>Total</b>	<b>:-</b>	<b>470.24779</b>	<b>Lakh</b>

L. o.	Const. Cost. (In Lakh)	1 <sup>st</sup> Year (In Lakh)	2 <sup>nd</sup> Year (In Lakh)	3 <sup>rd</sup> Year (In Lakh)	4 <sup>th</sup> Year (In Lakh)	5 <sup>th</sup> Year (In Lakh)	Total Agreement Amount (In Lakh)
1	444.55398	1.44159	1.85596	8.79468	3.54141	10.06016	470.24779

Gajmattia Infrastructure Pvt. Ltd.

*31 अक्टूबर 2021*  
**DIRECTOR**

*31/10/21*  
**Executive Engineer**  
 Rural Works Department  
 Barsoi