

Const. of RCC Bridge across Brahmagiri River on
L041 to L039 Bokhharu Kurmi to 1/4 under
Schedule XLV-Form No. 134
Agency - Bapu Bhram Construction VABABD

Executive Engineer

DIVISION

RWD (W) Division

Gopalgarh-2

Block- Siddhwa liya

SUB-DIVISION

MEASUREMENT BOOK

1183

Sch.XLV-Form No. 134

Particulars	Details of actual measure				Contents of area
	No.	L.	B.	D.	
				01F	11002180 ² 11002757 ⁶⁰
Add G.S.T. 18%					1980392 ² 1280442.00
L. Cess 1%					110022 ² 110025.60
Seigniorage Fee					100000.00
					13192924.00 13192594 ² 184168 ² 184180.00
Less 3.67% Below -					
Net payable Amt -					12708744.00 <u>(12708426)</u>
11 May					5586129 ²
26/06/25					
OE					266.00 A/S
					C/P B/H/25
A-10ment Received vide letter no.					
29 dt 01/07/25 through CPMS					
- Rs 55 861 29 ²					

Continuation