



बिहार BIHAR

एक हजार रुपये का न्यायिक
Supplementary Agreement

AY 650174

Note on Standard Form of Agreement

The Total Supplementary cost of agreement of Rs. 166189/- due to Revision of GST Claim.

Supplementary Agreement of Agreement No-23/SBD-2025-26

The Agreement No

of Construction of Road From

Aamgachhi To Mushahari Tola (Nepal Border) Five Year Maintenance
Supplementary

This agreement made on the 24.7.25 between Executive Engineer R.W.D Work Division Forbesganj of the one part and, M/s Gomatee Infrastructure, Hereinafter called the contractor of the other part. Whereas the Employer is desirous that the contractor execute.

Name and identification number of Contract.(Hereinafter called the works . And the Employer has accepted the bid by the contractor for execution and Completion of such works and the remedying of any defects therein, at a Cost of Rs. 166189/- (One Lakh Sixty Six Thousand One Hundred Eighty Nine) only/-

NOW THIS AGREEMENT WITNESSETH AS FOLLOWS:-

1. In this Agreement , words and expression shall have the same meanings as Are respektively assigned to them in the conditions of contract hereinafter Referred to and they shall be deemed to form and be read and construed As part of this Agreement

Executive Engineer

Rural work Department

Work Division- Forbesganj