

**OFFICE OF THE EXECUTIVE ENGINEER
R.W.D. WORKS DIVISION, MADHUBANI**

Revised Supplementary Agreement No.-155 MBD/2025-26-2020-21

NAME OF WORK:- MR-N/2019-20-Madhubani/07 Output & Performance Based Maintenance of road & CD work under head 3054 M/R(Tender ID-93067)

NAME OF AGENCY:- Sri Binay Prasad, At-RK College road, Ward No-11, PO+PS+Dist-Madhubani-847211

Estimated Cost

Sl.No.	Name of road	Const.Cost (Rs)	Maint. Cost (Rs)	Total (Rs)
1	Rampatti to Kaithahi road (Length-1.730 KM)	61,84,860.00	14,06,153.00	75,91,013.00
2	Rajnagar Petrol Pump to Narayanpatti road (Length-5.200KM)	1,67,99,389.00	46,07,841.00	2,14,07,230.00
3	Simri East to BaraharaDakhila road (Length-2.100 KM)	70,54,850.00	17,20,376.00	87,75,226.00
Total		3,00,39,099.00	77,34,370.00	3,77,73,469.00

Total Rs. 3,77,73,469.00 (Rupees three crore seventy seven lakhs seventy three thousand four hundred sixty nine) only.

Revised Supplementary Agreement Value

Sl.No.	Name of road	Const.Cost (Rs)	Maint. Cost (Rs)	Total (Rs)
1	Rampatti to Kaithahi road (Length-1.730 KM)	61,84,860.00	14,06,153.00	75,91,013.00
2	Rajnagar Petrol Pump to Narayanpatti road (Length-5.200KM)	1,67,99,389.00	46,07,841.00	2,14,07,230.00
3	Simri East to BaraharaDakhila road (Length-2.100 KM)	70,54,850.00	17,20,376.00	87,75,226.00
Total		3,00,39,099.00	77,34,370.00	3,77,73,469.00

As per मुख्य अभियंता-6, ग्रामीणकार्यविभाग, दरभंगा का पत्रांक-811 अनु0दिनांक-21.08.2024 Rs. 3,77,73,469.00 (Rupees three crore seventy seven lakhs seventy three thousand four hundred sixty nine) only

Rate:-

B.O.O Rate

Registration No:-

1240425, Class-1, Period from date-04.10.2024 to 03.10.2029
8678014569

Mob:-

e-mail Id:-

binayprasadcontractor@gmail.com

GST No:-

10AETPP3647K1Z4

PAN No:-

AETPP3647K

EPF No-

BRMUZ1953639000

Date of Start:-

23.05.2025

Date of Completion :-

Nine Months(22.02.2026) For Construction work with 5 years maintenance period up to 22.02.2031

Certified that this M.B.D. agreement contain
Hand written pages only.

Executive Engineer

Executive Engineer