

**OFFICE OF THE EXECUTIVE ENGINEER
R.W.D. WORKS DIVISION, MADHUBANI**

Revised Supplementary Agreement No.- 154 MBD/2025-26-2020-21

NAME OF WORK:- MR-N/2019-20-Madhubani/11 Output & Performance Based Maintenance of road & CD work under head 3054 M/R(Tender ID-93069)

NAME OF AGENCY:- Sri Binay Prasad, At-RK College road, Ward No-11, PO+PS+Dist-Madhubani-847211

Estimated Cost

Sl.No.	Name of road	Const.Cost (Rs)	Maint. Cost (Rs)	Total (Rs)
1	Chichri to Thikaha road (Length-7.200 Km)	2,52,45,182.00	60,38,475.00	3,12,83,657.00
	Total	2,52,45,182.00	60,38,475.00	3,12,83,657.00

Total Rs. 3,12,83,657.00 (Rupees three crore twelve lakhs eighty three thousand six hundred fifty seven) only.

Revised Supplementary Agreement Value

Sl.No.	Name of road	Const.Cost (Rs)	Maint. Cost (Rs)	Total (Rs)
1	Chichri to Thikaha road (Length-7.200 Km)	2,52,45,182.00	60,38,475.00	3,12,83,657.00
	Total	2,52,45,182.00	60,38,475.00	3,12,83,657.00

As per मुख्य अभियंता-6, ग्रामीण कार्य विभाग, दरभंगा का पत्रांक-811 अनु० दिनांक-21.08.2024
Rs. 3,12,83,657.00 (Rupees three crore twelve lakhs eighty three thousand six hundred fifty seven) only

Rate:- B.O.Q Rate

Registration No:- 1240425, Class-1, Period from date-04.10.2024 to 03.10.2029
Mob:- 8678014569

e-mail Id:- binayprasadcontractor@gmail.com

GST No:- 10AETPP3647K1Z4

PAN No:- AETPP3647K

EPT No:- BRMUZ1953639000

Date of Start:- 23.05.2025

Date of Completion :- Nine Months(22.02.2026) For Construction work with 5 years maintenance period up to 22.02.2031

Certified that this M.B.D. agreement contain
Hand written pages only.

Binay Prasad

22/6/25
Executive Engineer
R.W.D. Works Division
Madhubani