

OFFICE OF THE EXECUTIVE ENGINEER

Rural Works Department
Works Division, Muzaffarpur, East-II

1.	Name of Work	:-	Construction of Road & CD work of "KHAGURADIH to DUMRI PWD ROAD TAK. (Block- Katra) Under Scheme MMGSY(5C)"
2.	No. of roads	:-	1 Nos.
3.	Length of the road	:-	3.430 KM
4.	Name of Agency & Address	:-	Shubham Construction Bhagwanpur Chowk, Muzaffarpur, PIN No-842001 PAN No-ABEFS8015Q Mob- 7091594932 Mail No- shubhamconstructionmuz@gmail.com
	Agreement No.	:-	Supplementary Agreement Of MMGSY/SBD-79/2015-16
	Approval of Rate	:-	Revised BOQ Sanctioned By S.E, RWD, W Circle, Muz.Lt No- 1575 Date 22.08.2025
7.	Previous Agg. Amount-	Rs.	<u>27362286.00</u>
8.	Revised BOQ Amount	:-	Rs. 38346000.00
9.	Revised BOQ Value of the work		
	(a) Construction Cost----	:-	Rs. 36860196.00
	(b) Maintenance Cost----	:-	Rs. 1485804.00
			Rs. 38346000.00

On 3.50% Below of rate

10.(a) Revised Agreement Value of the work Rs. 38346000.00

Previous Work Done. Amount
Supplementary Agg. Amount-

Rs. 25401282.00 *one crore Twenty Nine Lac forty for*
Rs- 12944718.00 *(Five Lac Seventy Six Thousand Six Hundred Four Only) Thousand Seven hundred eight*

9. Performance security (Including
earnest money) + Additional Performance security (1%)=

Performance security 2.50% = 324000.00
129500.00
453500.00

SHUBHAM CONSTRUCTIONS

Ravindra Kumar

Partner

25/8/25
Executive Engineer
RWD/WD Division Muz. (East-2)
25/8/25

Performance security (including earnest money) deposited by the agency in the form of Bank Guarantee/Term Deposit/N.S.C. amounting to Rs. **453500.00**
The details are as follows:-

Sr.	Bank Name & Branch Address	FD./T.D./N.S.C. No.	Issue Date	Expiry Date	Amount
1	HDFC Bank, Bhagwanpur Chowk Muzaffarpur	50300849998927	02.09.2023	03.09.2026	152000.00
2	HDFC Bank, Bhagwanpur Chowk Muzaffarpur	50300849995091	02.09.2023	03.09.2026	151000.00
3	HDFC Bank, Bhagwanpur Chowk Muzaffarpur	50300849997851	02.09.2023	03.09.2026	186000.00
Total:					Rs. 489000.00

10. Date of Work Order :-
11. Date of Completion :- 03 Months For issue of Current Work Order (For new revised Work.)
12. Security deposit :- 8% to be deducted from the gross amount of each running bill.
13. Defect liability period :- Five years from the actual date of completion of the work.
14. Refund of performance security & security deposit :- After five years from the actual date of completion of the work.

Note:- MMGSY, SBD Rules, terms & conditions will be also parts & Applicable in this Agreement.

SHUBHAM CONSTRUCTIONS

Rajendra Kumar

Partner

Executive Engineer

Rural Works Department

Work Division, Muzaffarpur, East-II

25/8/23

भारतीय गैर न्यायिक INDIA NON JUDICIAL

एक हजार रुपये

रु.1000

ONE THOUSAND RUPEES

Rs.1000



383 रासा/4-8-25 कोनरा 10000 कोनरा नाम सुभम कंठुवाल
मो 980 25 28 कुल्लपुरी भागलपुर रासा 14.02.25 कोनरा 345512
शिवर कुल्लपुरी
नाम रासा कृष्ण सिंह मुं वि०, ला० नं०-8/25-20 वि० 1

Revised/Supplementary AGREEMENT OF

Supplementary Aggrement Of MMGSY/SBD-79/2015-16

This agreement, made on the day between Executive Engineer, Rural Works Department, Work Division, Muzaffarpur, East-II (name and address of Emoloyer) here in after called "the employer" and Shubham Construction, Bhagwanpur Chowk, Muzaffarpur, PIN No-842001, PAN No-ABEF58015Q, Mail No- shubhamconstructionmuz@gmail.com (name and address of contractor) here in contractor "on the other part.

Where as the employer is desirous that the contractor execute revised Work Amount of Rs 38346000.00 (Rs. Three Crore Eighty Three Lakh Forty Six Thousand only) of Construction of MMGSY in Katra Block from "KHAGURADIH to DUMRI PWD ROAD TAK (Block- Katra) Under Scheme MMGSY" Revised Work(A.A 38346000 Lt- 888 Dt- 11.08.2025)" for the Execution and Completion of such works which has Agreement made earlier of Rs. 25401282.00 (Two Crore Fifty Four Lac One Thousand Two Hundred Eighty Two only) This Work is Revised and raised to Rs. - 12944718.00(One Crore Twenty Nine Lac Forty Four Thousand Seven Hundred Eighteen Only)Which is 3.50% Below of Rate Revised of Work (A.A 38346000 Lt- 888 Dt- 11.08.2025 and T.S RS- 38346000.00 as result of Revision of BOQ 38346000.00 lakh) sanction by chief Engineer-3, RWD, Bihar, Patna, Vide Letter no-888 Dated- 11.08.2025

SHUBHAM CONSTRUCTIONS

Ravindra Kumar

Partner

25/8/25
Executive Engineer

RWD/W Division Muz. (East-2)

25/8/25