

1.

Name of work -

Situation of work -

Agency by which work is executed -

Date of measurement -

No. and date of agreement.

(These four lines should be repeated at the commencement of the measurements relating to each work).

Particulars	Details of actual measurement				Content of area
	No.	L.	B.	D.	
1st on A/C Bill					
N/W —					
Agency —					
Pkg No —					
Agreement No —					

D.O.C —					15.06.26
MEASUREMENT					
(1) clearing & grubbing					
road land —					
$2 \times 5 \times 30 \times 1.50 =$					450.00
$2 \times 5 \times 30 \times 1.50 =$					450.00
$2 \times 10 \times 30 \times 1.50 =$					900.00
$2 \times 10 \times 30 \times 1.50 =$					900.00
$2 \times 10 \times 30 \times 1.50 =$					900.00
					3600.00
					0.36 Hec
(2) Maint. of Lcho					
Project —					1 No.

Continuation

Sch.XLV-Form No. 134

Particulars	Details of actual measure				Contents of area
	No.	L.	B.	D.	
<u>ABSTRACT OF COST</u>					
(1) clearing & grubbing road land —					
0.36 hectare more or less P-1					
@ Rs. 73248.75/ha-Rs.					26370=
(2) Const. of Subgrade & center shoulder —					
810.00 m ² more or less P-2					
@ Rs. 244.02/m ² — Rs.					197656=
(3) Const. of C.S.B. —					
— do —					
57.79 m ² more or less P-3					
@ Rs. 2347.92/m ² — Rs.					135807=
(4) Provision of iron wire —					
— do —					
58.058 m ² more or less P-6					
@ Rs. 3721.34/m ² — Rs.					216054=
(5) Provision & Fixing bolts of Project —					
01 No. more or less P-1					
@ Rs. 10694.88/each Rs.					10695=
					Rs. 586582=
Add 1% L.C.					5866=
S. fee					15766=
					Rs. 608214=
Add 18% C.S.T					109479=
					Rs. 717693=

Continuation

1
C/A

Continuation