

1st and Account Bill

1.

Name of work -

Situation of work -

Agency by which work is executed -

Date of measurement -

No. and date of agreement.

(These four lines should be repeated at the commencement of the measurements relating to each work).

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
	18+ on A/C	Bili			
n/w —	Dardaha Sahar Sq Rd. L100				
	To Bhupeshwar				
	Shardani (RRSmp)				
Agency —	M/S Ramnandan Singh				
	R. J & B (24)				
Agreement no —	07 CMBD/25-26				
Pkg no —	RRSmp/24-25				
	Dardaha 103				

D.O.S	16.06.25
D.O.C	15.06.26
<u>MEASUREMENT</u>	
(1) <u>Cleaner & Grubbing</u>	
road land	
2x6x30x1.50	540.00
2x10x30x1.50	900.00
2x15x30x1.50	1350.00
2x15x30x1.50	1350.00
2x17x20x1.50	60.00
	4200.00 m ²
	0.42 Hect.
(2) <u>Main to Logo of Project</u> - 1 no.	

Continuation

Sch.XLV-Form No. 134

Particulars	Details of actual measure				Contents of area
	No.	L.	B.	D.	
ABSTRACT OF COST					
(1) clearing & grubbing road land —					
0.42 Hect, vide map P-1					
@ Rs. 73248.75/Ha-Rs					30764.25
(2) Const. of sub grade & earthen shoulder —					
do —					
1296.00 m ³ , vide map P-5					
@ Rs. 244.02 /m ³ -Rs.					316250 316250.00
(3) excavation for Road Way from (earr cutting) —					
do —					
346.50 m ³ , vide map P-2					
@ Rs. 95.97/m ³ -Rs					33254.25
(4) Const. of C.S.B —					
do —					
354.498 m ³ , vide map P-5					
@ Rs. 2349.93/m ³ -Rs					833045.25
(5) Provision WBM Cur-M —					
do —					
172.038 m ³ , vide map P-9					
@ Rs. 3721.34/m ³ -Rs					640212.25
(6) Provision Loko of Project —					
01 No., vide map P-1					
@ Rs. 10694.88/each Rs.					10695.25
Continuation					1864220.00

Sch.XLV-Form No. 134

Particulars	Details of actual measure				Contents of area
	No.	L.	B.	D.	
				B/F	186422020
Add 1st L.C.					1864220
S.Fee					5986020
				Rn.	194272220
Add 18 1st L.C.					34969020
				Rn.	229241250
Less below 0.21%				-	2522200
				RS-	228989020
Twenty two lakh eighty-nine thousand eight hundred ninety.					

forwards
21/11/25

(JB)

material statement

E/C - 1296.00 m³

stone - 463.403 m³

Coarse Sand - 170.159 m³

Stone Screening - 41.289 m³

forwards
21/11/25
(JB)

S.F