

N/S- NH-57 Nejra Phetki to Nejra Bahadurgar Taluk

Schedule XLV-Form No. 134 Length-176

AgNo-23/513D/2019-20

Dated at Nejra - 20-08-2019

Dated at Nejra - 19-08-2020

DIVISION

SUB-DIVISION

MMGsy SC

MEASUREMENT BOOK

Shri Kumar Ji Mishra

ADG-3B-9-2020

2144

5th year maintenance bill.

69

Sch. XLV-Form No. 134

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
Name of work:- Maintenance of					
Road	from	NH-57	Naini phetki		
to	Naini	BAHENDRA TAR			
		under M.M.S.Y. (S)			
Agency -	Sri	Kumarji	Mishra		
Ag. No -	23	S.B.D.	2019-2020		
Rate -	0.03	1.	below		
D.O.S -	20.08.	2019			
Actual	Date of completion -				30.09.2020
① Restoration of Raincuts/					
	Berms with soil mookum -				
	do	do	do	do	
4 X	10 X	0.5 X	0.3	=	6 m ³
6 X	16 X	0.6 X	0.3	=	17.28 m ³
10 X	15 X	0.7 X	0.3	=	31.5 m ³
11 X	14 X	0.65 X	0.3	=	30.03 m ³
8 X	9 X	0.8 X	0.3	=	17.28 m ³
6 X	10 X	0.6 X	0.3	=	10.8 m ³
6 X	14 X	0.5 X	0.3	=	12.6 m ³
12 X	10 X	0.9 X	0.3	=	32.4 m ³
2 X	10 X	0.4 X	0.3	=	2.4 m ³
			Total -		160.29 m ³
② Making up of Berms/shoulder					
stripping	do	do	do	do	
6 X	15	X 0.7			63 m ²
16 X	2.20	X 0.90			31.68 m ²

Continuation



Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
10/12 Road marking in BT					
Portion					
Qty. vide TMBP No - 72					
228.60 m ² @ 850.33/m ²					194522.00
11/13 Road marking in CC portion					
Qty. vide TMBP No - 72					
124 m ² @ 953.99/m ²					118294.00
Total					582819.00
Less 0.03 % (-)					175.00
Total					582644.00
<u>Patel</u> 15.10.2025					

Material statement		
Stone aggregate	-	14.099 m ³
Bitumen (S-30)	-	1.022 MT
SS-1	-	0.119 MT
Emulsion RS-1	-	0.071 MT
E/W	-	301.461 m ³
<u>Chuntharu</u>		<u>Rahul</u>
16/10/25		15.10.2025
A-E		

Continuation