

Name of Work - 1

Situation of work -

Agency by which work is executed -

Date of measurement -

No. and date of agreement

(These four lines should be repeated and the commencement of the measurement relating to each work)

Particulars	Details of actual measurement				Contents or area
	No.	L	B	D	
N/A - cost of soil for					
proposed road construction					
from Hi to Road					
Construction Tola					
Agency - Nitish Kumar					
Singh, Jamui					
Agmt No - 03 LMBD/2025-26					
Date of start - 23/06/2025					
Date of completion - 22/06/2026					
Rate - 0.45% (b/h)					

Attested
Prithvi
05.12.25

9.1	Cost of grubbing				
	of soil bed -				
	in all comp't				
	2 x 10 x 30 x 1.0 = 600.0				
	2 x 1 x 30 x 1.90 = 54.0				
	1 x 20 x 0.500 = 10.0				
					664.0
					Sum 0.664 Ha
9.2	Cost of subgrade				
	and the subgrade				
	in all cut				
	2 x 10 x 30 x 0.00 x 0.300				
					16.0

(Continuation)

(Continuation)

15. $172494 = 0$

(Continuation)

Scanned with CamScanner
Scanned with CamScanner