

3rd year mainline.

45

Sch. XLV-Form No. 134

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
N/W - Construction of road from Chakpati Bazar to Chakpati Bazar to 9.					
N/A - Sanjay Kumar Rajan					
Agg no - 4181	50.5	1000	28		
Date of comp - 20.06.2022					
Date of compl - 29.06.2022					
Actual date of - 25.11.2022					
(Measurement)					
① Respiration of 2.5% cut	7	9.85	0.95	0.30	19.656
	12	7.95	0.85	0.30	24.324
					Q = 43.98 m ³
② Mainline of concrete slab					
	8	4.30	0.90		52.56 m ³
	7	8.30	0.90		52.29 m ³
	10	10.45	0.85		88.83 m ³
	8	5.50	1.20		52.80 m ³
					Q = 246.48 m ³
③ Mainline of bitumen WDP road surfacing					
	4	2.05	1.29		12.90 m ³
	12	1.30	0.90		12.96 m ³
	8	1.20	0.70		6.72 m ³
	9	1.40	0.85		10.41 m ³
					Q = 43.29 m ³
④ Mainline of bitumen surf					

Continuation



B/F - 30509

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
③ Maintenance of bitumen up to road curb Qty vide TMB P(45) $8 = 43.29 \text{ m}^2 @ 532.1 \text{ m}^2 = 23030-$					
④ Maintenance of bitumen Qty vide TMB P(46) $8 = 43.29 \text{ m}^2 @ 540.80 \text{ m}^2 = 23398-$					
⑤ Providing and laying hot Qty vide TMB P(46) $8 = 171.20 \text{ m}^2 @ 730.32 \text{ m}^2 = 125031-$					
⑥ Maintenance of already plant Qty vide TMB P(46) $8 = 31 \text{ Nos} @ 741.03 / \text{No} = 22974-$					
⑦ Maintenance of slab in roads Qty vide TMB P(46) $8 = 1 \text{ Nos} @ 2426.45 / \text{No} = 2426-$					
⑧ Maintenance of room and bit Same Qty vide TMB P(46) $8 = 0.86 \text{ m} @ 778.19 / \text{m} = 669-$					
Total					228037-
Add 12% GST					(+) 27364
Add 1% L. less					(+) 2280-
Add 1% S. fee					(+) 275-
Net Amount					257956
21/11/25 J.C.					

Continuation