



बिहार BIHAR
26/04/2025
28/04/2025
20/04/2025

28/04/2025
20/04/2025
26/04/2025
AY 406242

सतीश कुमार
ला० न०- 124/2001
मद्रांक विक्रेता गया



Supplementary Agreement

बिहार ग्रामीण पथ अनुरक्षण नीति-2018 (MR Policy-2018)
Original Agreement No. : 7-MBD/2020-21 dt. 30.04.2020

Revised BOQ Value Rs. 65,15,089.00
Below 0.10% (Rs. Zero Point One Zero Percent Below)
Supplementary Agreement Value Rs. 65,08,574.00

Executive Engineer., R.W.D., Works Division, Neemchak Bathani. of the one part, and M/s Aadarsh Construction, At Gaurchni, Manpur, Buniyadgani, Mufassil, Gaya. Whereas the Employer is desirous that the Contractor execute Construction of Road & CD Work with Maintenance for Atri Jethivan Ayer More To Ayer (Package No.- MR-N/2019-20 Neemchak Bathani-05) in Mohra Block, Length 4.76 Km. and the Employer has accepted the Bid by the contractor for the execution and completion of such works and the remedying of any defects therein at a cost of 65,08,574/- (Rupees Sixty Five Lakh Eight Thousand Five Hundred Seventy Four only).

Bill of Quantity of Original Agreement No. 7-MBD/2020-21 dt. 30.04.2020
Revised wef date of agreement by Special Secretary, RWD, Patna Vide AA. Letter No.- मु०अ०-04(मु०)3054-01-12/2023 — 605 dt. 25.03.2025. In revision extra item has been provided.

M/s Aadarsh Construction
Supernant Singh
Managing Partner

4/11/25
04/11/25
Executive Engineer
Rural Works Department
Work Division, Neemchak Bathani