

Name of Road:- Chapra Maxhaura Path to
Chanan Khas tak.

Schedule XLV-Form No. 134

Executive Engineer
Rural Works Department
Works Division Marhaura

M.B. NO:-1223

DIVISION

Maxhaura

SUB-DIVISION

D.D Construction.

Measurement Book

18L on ALC Bill

Name to work—
 Situation of work—
 Agency by which work is executed—
 Date of measurement—
 No. and date of agreement.

1

Shams
 21/11/25
 RR

(These four lines should be repeated at the commencement of the measurements relating to each work.)

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
N/W - Ch. Pr. Mashaurya Path					
To Chanan Khas talik					
Agency - M/S D.D Construction.					
Agreement no - 18/MMGSJ-RRSMF					
/Gen/CMBD/2025-2026					
Date of Commencement - 22-09-2025					
Date of Completion - 21-09-2026					
Date of measurement - 27-11-25					

(1) Providing & fixing Logo board

02 Nos

02 Nos

(2) Clearing & Grubbing

Road Land

$2 \times 8 \times 30.00 \times 0.625 = 300.00 \text{ m}^3$

Shams
 27-11-25

$= 0.03 \text{ Ha}$

(3) Providing Cement

Concrete Pavement for

Profile Correction

$7 \times 2.25 \times 1.20 \times 0.125 = 2.36 \text{ m}^3$

$4 \times 1.75 \times 1.15 \times 0.125 = 1.01 \text{ m}^3$

$3 \times 1.25 \times 0.75 \times 0.125 = 0.35 \text{ m}^3$

Continuation

3.72 m^3

Shams

01-12-25

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
<u>Abstract of cost</u>					
(1) Providing & fixing Logo board 02 Nos @ Rs 10847.66/each Rs					Rs = 21695.00
2) Clearing & Grubbing road bed 0.03 Ha @ Rs 75360.38/Ha Rs					2261.00
3) Providing C.C. Pavement for Profile Correction 3.72 m ³ @ Rs 6772.84/m ³ Rs					25195.00
(4) Providing C.C. Pavement (per) M3 for road pavement 115.5 m ³ @ Rs 6772.84/m ³					Rs = 782263.00
					Rs = 831414.00
Add 18% G.S.T (+) Rs					149655.00
Add 1% L. class (+) Rs					8314.00
Add S. Fee (+) Rs					12887.00
					Rs = 1002270.00
Below (-) 6.21% Rs					62241.00
					Rs = 940029.00
<i>Summery</i> 09/12/25 AE					<u>2400000</u> 09-12-25

Continuation