

Unyan New-03

(12)

Shedule XLV Form No. 134.

Vijayee Champaran Construction MS(J.V) DIVISION

R.W.D - Dhaka SUB-DIVISION
Block - Ghorasahan

Measurement Book

Road Name:- Construction of PCC Road from Ghorasahan to the
Station to Ghorasahan tola via Sajay Jaiswal's House in
Ghorasahan Block.

Particulars	Details of actual measurement				Contents of area	
	No.	L.	B.	D.		
		Abstract of cost-				
1/9		P.V. 6x7 & typical				
		Masonry Sign with logs				
		Citizens and Maintenance				
3 Hrs.		P.				
1 Hr.		P.				
4 Hrs.	09	11180.03		9	44720.00	
2/1		Cleaning and grubbing				
		and land				
		P.				
0.16 Hr.	09	73248.75		8	11720.00	
3/2		Box cutting				
		P.				
32.81 m ³	09	95.97		9	3149.00	
4/4		Const. 9 G.B. 40 D				
		P.				
18.75 m ³	09	2739.33		9	51362.00	
5/5		P.V. 1x7 & 1x1 W.M.				
		P.				
14.06 m ³	09	3973.44		9	55867.00	
6/6		Const. 9 un-reinforced				
		PCC 735 (P.R.)				
		P.				
159.75 m ³	09	8064.81		9	1288353.00	
7/16		P.V. 1x7 & 1x1 MP 300				
		P.				
15.0 m ³	09	1039.58		9	15594.00	

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
8/7	Pir 1277 Bais 12nd				
	P.				
200.07 ² 9	482=80			9	9656020
9/8	2007 side				
	P.				
2 No 39	807=35			9	161520
10/10	Boundary 2712				
	P.				
8 No 39	728=65			9	582920
11/11	600mm high				
	P.				
4 No 39	4127=65			9	1651120
12/12	600mm circular				
	P.				
2 No 39	5443=42			9	1088720
13/13	800mm x 600mm Rectg.				
	P.				
2 No 39	7484=42			9	748420
14/14	900mm octagon				
	P.				
2 No 39	9473=62			9	1894720
15/15	Road 700mm				
	P.				
80.00m ² 9	902=11			2	7216920
				2	170076720

Sch. XLV-Form No. 134

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
		9.	1700762	20	
Add L. in @ 14.		9	17008	20	
Add S.R.		9	25597	20	
		9	1743372	20	
Add GST @ 18%		9	313807	20	
		9	2057179	20	
Less 0.06% below		9	1234	20	
		9	2055945	20	
Less Broker Pay		9	1742415	20	
		9	308530	20	
C&F 6/12/15 E.F. 6.12.15 4th					

Material stock

Sole — 144.00.52

Bricks — 12400 lbs.