

РАГНУНИКТА ТО МАЛІЯ ЧНАК
Schedule XLV Form N.134.

P.W.D.

RRSMP/24-25 Boonig 2/06

DIVISION

Boil Kemou & Jant

SUB DIVISION

01CMBD/2015-26 Boonig 99

MEASUREMENT BOOK

MB.No. - 2594 Boonig - 2/06

1st on A/c b/M

Name of Work - 1

Situation of work -

Agency by which work is executed -

Date of measurement.

No. and date of agreement

(These four lines should be repeated and the commencement of the measurement relating to each work)

Particulars	Details of actual measurement				Contents or area
	No.	L	B	D	
N/W - construction of road from					
Roghuni Kitta to Malizachak.					
Agency - Anil Kumar Singh					
Agreement No - 01 (MBD) 2025 - 26					
Date of start - 03/05/2025					
Date of completion - 02/05/2026					

(1). Clearing & grubbing the road land do-do - F/L

2 x 5 x 30.00 m x 1.00 m =	300.00 m ²
2 x 2 x 30.00 x 1.00 =	120.00 m ²
2 x 5 x 30.00 x 1.00 =	300.00 m ²
2 x 5 x 30.00 x 1.00 =	300.00 m ²
2 x 1 x 30.00 x 1.00 =	60.00 m ²
2 x 1 x 20.00 x 1.00 =	40.00 m ²
2 x 4 x 30 x 0.75 =	180.00 m ²
2 x 3 x 30 x 0.75 =	135.00 m ²
2 x 1 x 30.00 x 0.75 =	45.00 m ²
2 x 3 x 30.00 x 1.00 =	180.00 m ²
2 x 5 x 30 x 1.00 =	300.00 m ²
2 x 3 x 30 x 1.00 =	180.00 m ²

(Continuation)

Sch. XLV-Form No. 134

Sch. XLV-Form No. 134					
Particulars	Details of actual measurement				Contents or area
	No.	L	B	D	
6/7. Plv L Jaying S.D.B.C					
-do-	do	EIS			
Qty TMB P - $\frac{11}{2} = 62.30 \text{ m}^3$					
Qty Unit - 61.55 m^3					
@ Rs 12017.05/m ³					Ry 739649 = ∞
7/8. const. of unseintored					
c.c Pavement POC M-35					
Qty TMB P - $\frac{3}{2} = 245.55 \text{ m}^3$					
@ Rs 5619.64/m ³					Ry 1379903 = ∞
8/18. Plv & Jaying M.M.G					
Jugo - bear					
Qty TMB P - $\frac{11}{2} = 1 \text{ No}$					
@ Rs 12105.41/mo				M	12105 = ∞
					Ry 2523320 = ∞
Add 17. C.C.PP			M	25	233 = ∞
Add. S. Fee			M	19	122 = ∞
					Ry 2567675 = ∞
Add 18. GST			M	462	182 = ∞
					M 3029, 857 = ∞
Less 1.10% below			- Ry	33	328 = ∞
Less previous bill			H	299	6529 = ∞
Amount			Ry	1658	278 = ∞
			Ry	13,38,251 = ∞	
<i>[Signature]</i>			<i>[Signature]</i>		
					28/11/25
J.E	(Continuation)				A.E