

Const. of ROAD FROM PHULMAI MAI KE ASHTHAN TO BARAHI
DAKSHIN TOLA HOTEL HUL- AATHI NARAYAN SINGH KE-
MAKAN TAK TU KUSHMAET BASANT PATTI ROAD,
Schedule XLV-Form No. 134
Agreement No:- 22 PRSMP/ 2025-2026

Agency :- M/S Hing Infra Executive Engineer
R.W.D. Works Division

Sitamarhi

DIVISION

27511- **SUB-DIVISION**

M.B.No- 4097

Measurement Book

STONA/CBTL

ABSTRACT OF (us)

Sch. XLV—Form No. 134

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
NAME OF ROAD :—	Const ⁿ of Road Enorm				Phulmat mai ke Asthan TO Banahi Dakshin TO LAHORE HUE AATH NARAYAN SINGH KUMARAN TAP IN KUCHMART BASANTPATI/
	Phulmat mai ke Asthan TO				
	Banahi Dakshin TO LAHORE				
	HUE AATH NARAYAN SINGH				
	KUMARAN TAP IN KUCHMART BASANTPATI/				
Agency :—	M S Hina In Enorm				
Ac. rem No :—	22/PPSMP/2028-26				
Date of start :—	16/09/2025				
Date of completion :—	15/09/2025				
Date of measurement :—	24/11/2025				
Date of Actual m :—					
	ABSTRACT OF				

Item (2/3)	knowing and fixing of				
	less of mm GSVY Repd.				
VTMBP-1	atg = 2 nos GRS. 11631.68 = RS 236624				
Item (2/1)	clear and grubbing				
	Rock land.				
VTMBP-2	atg = 0.195 ha				
	GRS. 73248.25/ha = RS 14284.00				
Item (3/4)	WBM GR-12 90 R,				
	Pot				
VTMBP-3	atg = 61.204 m ² GRS. 470365 = RS 287882				
Item (4/9)	Cement Concrete Pavement				
	PCC 1 M-35				
VTMBP-3	atg = 12375 m ² GRS. 736428 = RS 911082				
	= RS 1236912.00				

Continuation

Sch. XLV—Form No. 134					Contents of area
Particulars	Details of actual measurement				
	No.	L.	B.	D.	
MATERIAL STATEMENT					