

2nd year maintenance

38

Sch. XLV—Form No. 134

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
Name of Work: Maintenance					
of road from PNH to					
Harigan toll					
Agency: Shri Chandeshwar Kr.					
Padwan					
Agg. no: 565310/mmsy/22-23					
Date of start: 21/11/2022					
Date of Completion: 20/11/2023					
Actual date of Completion: 15/06/23					

Record Entry

1) Making up of shoulders

— do —				
$2 \times 7 \times 5.80 \times 0.95$	=	77.14m ²		
$2 \times 8 \times 4.80 \times 0.90$	=	69.12m ²		
$2 \times 9 \times 5.90 \times 1.10$	=	116.82m ²		
$2 \times 4 \times 6.50 \times 0.80$	=	41.60m ²		
$2 \times 7 \times 8.10 \times 1.10$	=	129.36m ²		
	Total	431.04m ²		

2) Maintenance of slab culvert

— do —				
	Qty	—	2 Nos.	

3) Maintenance of road signs

— do —	Qty	—	0.64 Km	
--------	-----	---	---------	--

4) Maintenance of 200m & Km

Stone	—	do	Qty	1.28 Km
-------	---	----	-----	---------

Nutan
25/06/24
TS

Continuation
Culvert
24.11.25
AK

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
<u>Abstract of cost</u>					
1) Making up of shoulder					
— do —					
431.04 m ² vide TMBP — (38)					
@ RS 60.79/m ² —				RS.	26203.00
2) Maintenance of slab Culvert					
— do —					
2 NOS. vide TMBP — (38)					
@ RS 2426.45/each —				RS.	4853.00
3) Maintenance of Road signs					
— do —					
0.64 Km vide TMBP — (38)					
@ RS 117.64/Km —				RS.	715.00
4) Maintenance of 200m x 4 Km Stone — do —					
1.28 Km vide TMBP — (38)					
@ RS 733.23 /Km —				RS.	939.00
				RS.	32710.00
Add GST 12% —				RS.	3925.00
Add L. cess 1% —				RS.	327.00
Add S. fee —				RS.	310.00
				RS.	37272.00
Less 0.05% below (—)				RS.	19.00
				RS.	37253.00
Nutan					
5/06/24					

Nutan
25/06/24

TS

Continuation
24.11.25
AB