

Khairala To Machhahar

Rate: - 0.07% Below

Schedule XLV Form No. 134.

Package No -

SD. 8%

Bagaha-2

DIVISION

Bhitaha

SUB-DIVISION

Agreement No. - 07CHBD/MMBSUY (RRCHP) / 2025-2026

Measurement Book

596

Ravi Kumar Tiwari

Abstract of cost 2nd 400 A/C Bill

6

Sch. XLV-Form No. 134

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
N/w:- Repair of road from					
Khap to to Hasekhaham					
Contract (MMSY RRSHP)					
Agency:- Ravi Kumar Puri					
Package:- RRSHP/25-26 Bagicha-2/01					
Agreement:- OFCHBD/MMSY (RRSHP)/2025-26					
Date of commencement:- 05/09/25					
Date of completion:- 05/09/2026					

Abstract of cost

2nd 400 A/C Bill

(01)	clearing and grubbing				
01	Road Land do - do -				
	Qty side (3) / THB = 0.378 Hect				
	CRs 75360.38/Hect = Rs 28486 = 00				
(02)	Construction of sub-grade				
(02)	and Earthen shoulders				
	- do - do -				
	Qty side (3) / THB = 1134 m ³				
	@ Rs 244.55/m ³ = Rs 277320 = 00				
(03)	Construction of PQC (4.5)				
(03)	Qty side (2) / THB = 893.80 m ³				
	@ Rs 8838.69/m ³ = Rs 7900021 = 00				
	CRs 8205827 = 00				

Continuation

Continuation