

N/work	construction of Road
	From Rampurchowk to
	Bhaurli Khan.

Agency	- Gaurav & Randhir & Hera
	Krishna JV

Agreement	- 11/08/2025
-----------	--------------

Date of work order	- 15-9-2025
--------------------	-------------

Date of completion	- 14-9-2026
--------------------	-------------

(1) cleaning and grabbing road Land
by manual labour

1.45 H X @ 73248.75	= 106211.00
---------------------	-------------

Continuation

