

Schedule XLV Form N.134.

Length-1.400km

P.W.D.

M/M — 2061-2064 To Lobande (Track 61)

PSK Joint Venture Simulfalba Tanui

~~PSK Joint Venture Simulfalba Tanui~~

-----DIVISION
-----SUB DIVISION

MEASUREMENT BOOK

MB.No-2822 PR 2023 - 21/12/17

1st on A/c Bill—

Name of Work -1

Situation of work -

Agency by which work is executed -

Date of measurement.

No. and date of agreement

(These four lines should be repeated and the commencement of the measurement relating to each work)

Particulars	Details of actual measurement				Contents or area
	No.	L	B	D	
N/w - L061-L064 To Lobando					
Agency - PSK Joint Venture					
Simultalla Jamui					
Ag. No - 12 CMBD-25-26					
Package No. - RRSMP/24-25 Bank 9-2/02					
Scheme Head - MMGSUY					
Date of Start - 19/06/2025					
Date of Completion - 18/06/2026					
Schedule of Rate - at 0.59% Below					

Measurement				
① Ph clearing and Grubbing				
— do — E/2				
2x20x30m x 1.00m	2			1200.00m ²
2x10x30m x 1.00m	2			600.00m ²
2x5x30m x 1.00m	2			300.00m ²
2x4x30m x 1.00m	2			240.00m ²
2x1x30m x 1.00m	2			60.00m ²
2x10x20m x 1.00m	2			400.00m ²
				2800.00m ²
			2800	
			10000	0.28 Hac

(Continuation)

Sch. XLV-Form No. 134

Particulars	Details of actual measurement				Contents or area
	No.	L	B	D	
			B/F		Rs. 2060489.00
Labour cess 1% —			(+)		Rs. 20605.00
S.F. —			(+)		Rs. 11539.00
					Rs. 2092633.00
GST 18% —			(+)		Rs. 376674.00
					Rs. 2469307.00
As per Ag. 0.59% Below (-)					Rs. 14569.00
					Rs. 2454738.00

(M)
28/11/2015
S.E.

(M)
28-11-25
A.E.

Chd
Bd 10/11/25

Material Statement

- ① Stone Metal/chips — 342.982m³
 ② Sand — 144.69m³

(M)
28/11/2015
S.E.

(Continuation)