

Schedule XLY-Form No. 134

Nilai:- Lot 3 - Baiting Mord Schedo to Lot 3 ahi tula
under R Rsmr (uan).

Blue, Laid, Pupri DIVISION

Blue, Sub Div Mampas SUB-DIVISION

Nilai 374 4017-1090522

Measurement Book

Agency:- Sai Animeth, Ks Singh.

Abstract of Cost

23

Sch. XLV—Form No. 134

Particulars	Details of actual measurement				Contents c area
	No.	L.	B.	D.	
1. Clearing and grubbing road land — do —					
Qty. vide RMB, P-1 to 2					
0.166 Hrs (1) 73248.75/Hrs =					12159.00
② Construction of subgrade and earthen shoulder — do —					
Qty. vide RMB, P-3					
350.10 m ³ (1) 248.22/m ³ =					85151.00
③ Constr. of USB grading — by providing well graded material — do —					
Qty. vide RMB, P-4					

36.30 m ³ (1) 3599.27/m ³ =					130654.00
④ Providing and laying 10R.M. curb — do —					
Qty. vide RMB, P-4 to 3					
49.14 m ³ (1) 5094.28/m ³ =					250333.00
⑤ Constr. of un-reinforced plain cement concrete pavement (Mass grade) — do —					
Qty. vide RMB, P-5					
202.456 m ³ (1) 7582.99/m ³ =					1535222.00
⑥ Providing and applying prime coat (SS-1) — do —					
Qty. vide RMB, P-10					
1740.38 m ² (1) 54.75/m ² =					95286.00

Continuation

C.O = 2108805.00

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
⑦ Providing & applying Pack Coat with bitumen emulsion					
(RS-1) — do —					
Qty. vide TMB, P-⑪					
$1740.38 \text{ m}^2 @ 18.83/\text{m}^2 = 32771.00$					
⑧ Providing & laying Semi-dense bituminous concrete					
(SDBC) — do —					
Qty. vide TMB, P-⑫					
$43.518 \text{ m}^3 @ 13790.41/\text{m}^3 = 608765.00$					
⑨ Providing & fixing of Typical mm survey instrument					
Sign board — do —					

Qty. vide TMB, P-⑬				
of Nos @ 11880.15/each = 11880.00				
Total Rs. = 2762221.00				
Add 18% GST = 497200.00				
Add 1% L.C = 27622.00				
Add S.Fee = 128967.00				
G. Total = 3416010.00				
Less 0.01% Below = (-) 342.00				
= 3415668.00				
Less previous payment = (-) 29450104.00				
Net payable G. = 469764.00				
By 12/11/24 21.11.24 AE				
C & P 12/11/24 12/11/24 EC				

Continuation