

MM6150Y CR5MPD
Schedule XLY Form N.134.

P.W.D.

01/05/2012

CR5MPD/06

ASTA TO T.T. Manager
DIVISION

31/05/2012 R.E.
SUB DIVISION

MEASUREMENT BOOK

MB.No - 2753 4403-21/21

4th on AIC bill

Abstract ²⁴ of cost

Sch. XLV-Form No. 134

Particulars	Details of actual measurement				Contents or area
	No.	L	B	D	
8/10.		Items.			Ant
4/1.		Cleaning and grubbing road bed do all job P-20			
		0.3076 @ 23248.75-			21975
2/3.		p/v GSB grade-III			
		P-20 = 50.19 m ³			
		@ 1970.11			9880
2/4.		p/v WBM grade III do all jobs			
		P-20 = 90.08 m ³			
		@ 3434.83-			309409
4/5.		p/v prime coat do all jobs P-20			
		1201.07 m ²			
		@ 53.32-			64041
5/6.		p/v 70% coat do all jobs			
		P-20 = 4470.18 m ²			
		@ 18.57			83011
6/7.		p/v S200G do all job P-20			
		111.81 m ³ @ 12017.05-			1343626

(Continuation)

Sch. XLV-Form No. 134

Particulars	Details of actual measurement				Contents or area
	No.	L	B	D	
14/16 - Road marking BT position					
P-22 = 236.20m ²					
@ 650.87 -					153725
15/17 - Road marking CC Position do					
all job P-22					
63.80m ²					
@ 756.98 -					48225
16/18 - pln information board do all					
job					
P-22 = 4108					
@ 12105.41 -					48422
					<u>3010465</u>
L.C. @ 14. -					30105
1 fee -					<u>38826</u>
					3029446
AST @ 181.60					<u>55430</u>
					3633246
lev @ 1.10% (C)					<u>39921</u>
					3593225
land wld previous (C)					<u>2914163</u>
Total -					<u>679612</u>

(Continuation)

1/29/11/25
SE

C18

MA

11.12.25

8/29/11/25
AG