

50/10

RRSMP

19

Schedule XLV-Form No. 134

पक्ष का नाम - सरखोडी से जमूई चकई P.W.D राई
भाया प्रांता लखन कपारी तक पक्ष निर्माण

Agg No: - 05 / CMBD / 4515 - MMGSUT (RRSMP) **DIVISION**
2025 - 26

(L-50)

SUB-DIVISION

Nitesh Kumar singh .

Measurement Book

2007

2nd on Alc Bill

14

Sch. XLV-Form No. 134

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
<u>Name of work</u> :- Construction of Road					
from Sandhadli to Jamui					
Chakai P.W.D Road Via					
Loha Lakhani Kijariak					
Patli Nirman under RRSM					
<u>Agency</u> :- Nitesh Kumar Singh Jamui					
<u>Agd NO</u> :- 05/CMBD/4515/MHC/GY/RRSMP					
2025-26.					
<u>Date of work start</u> :- 13.06.2025.					
<u>Date of Completion</u> :- 12.06.2026.					
<u>Record Entry</u>					
(1) Providing layering, spread					
ing & compacting WBM					
Grading III					
4X 11.57 X 2.52 X 0.075 = 8.74m ³					
6X 9.20 X 1.20 X 0.075 = 4.96m ³					
7X 8.82 X 3.34 X 0.075 = 15.46m ³					
8X 5.85 X 2.22 X 0.075 = 7.79m ³					
6X 3.86 X 3.47 X 0.075 = 6.02m ³					
8X 6.63 X 2.83 X 0.075 = 11.26m ³					
2X 5.85 X 2.36 X 0.075 = 2.07m ³					
4X 9.70 X 2.80 X 0.075 = 8.15m ³					
8X 2.73 X 1.97 X 0.075 = 3.23m ³					
7X 9.97 X 1.20 X 0.075 = 6.25m ³					
Total Qty = 73.93m ³					

Continuation

Continuation

25
Sch. XLV-Form No. 134

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
Qty wid T.M. P.No - 20					
item No - 11 Qty = 1110.0 m ²					
at 644.04/m ²					714884 = 00
					23492751 = 00
Add 14. laborer Cost - 4					234928 = 00
Add S.F 10.1					222428 = 00
Add G.T 18.1					4311013 = 00
					28261126 = 00
Less 10.45% Below as					
per Agg. term PE					127175 = 00
Total					2813395 = 00
Less 10% on Bill - 4					551765 = 00
Total					22616294 = 00
Chk Quoted 23/12/25					
Sanjay 16/12/25					
A.E					
S.F Calculation					
W.B.H G.I-III = 73.93 m ²					
at 53.70/m ²					107473 = 00
B.M = 1040.62 m ²					
at 980.95/m ²					1020796 = 00
S.D.B.C = 520.31 m ²					
at 901.33/m ²					468971 = 00
					1597240 = 00

Continuation