

RRSMD

N/w - Ahuara Airport Road to Bahugra mushari

Schedule XLV Form No. 134.

Construction + Reserve cost - 3395717

Palitani

DIVISION

Agreement NO. - 04/CHBD/

Naubatpur

SUB-DIVISION

एतद्वय - BKS Dhananjay mukund (52)

Date of start -

Measurement Book

877

Date of completion -



Abstract of cost

18

Sch. XLV-Form No. 134

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
(1) P/v clearing & grubbing road/land					
---			7/5		
Qty vide item no - (2)					
Page no (2)					
= 0.15 Hect					
@ 73248.75/-					
				8-	10987.00
(2) P/v excavation for Road ways in soil					
using --- 7/5					
Qty vide item no (3)					
Page no - (2)					
= 98.44-3					
@ 95.97/-					
				8-	9447.00
(3) P/v construction of Subgrade & earthen					
bed now --- 7/5					
Qty vide item no - (6) 1/5					
Page no 1/5					
94.05 + 25.58 = 119.63					
123.75					
@ 249.88/-					
				8-	30180.00
				8-	29175.00

Particulars	Details of actual measurement			Contents of area
	No.	L.	B.	
④ P/v construction of Subgrade & surface				
100m --- T/S				
Qty vide item no ①				16
page no ①⑤				
$= 376.28 + 102.30$				
$= 478.58 \text{ m}^3$				
@ 142.93/-				
				8- 77962.00
				80650.00
⑤ P/v construction of C/SB by P/v well				
graded material				
--- T/S				
Qty vide item no ④				
page no. ②				
$= 56.25 \text{ m}^3$				
@ 2494.45/-				
				8- 140312.00
⑥ P/v construction of un-reinforced PCC				
(1m-35 grade) --- T/S				
Qty vide item no ⑤				
page no ⑧/14				
$= 226.15 + 28.50$				
$= 254.65 \text{ m}^3$				
Unit = 247.50				

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
	Q47	2.47	7.50	3	
	@ 60	12.75			
					Rs. 1503005.00
(7) P/V edging with 1st class bricks 1/2" thick --- 7/8 Q47 vide item (2) page no (15) = 1500mm @ 97.11/-					Rs. 145665.00
(8) P/V and laying interlocking concrete Block --- 7/8 Q47 vide item no (3) page no (15) = 562.50 m ² @ 1019.15/-					Rs. 573271.00
(9) P/V RCC MIS grade km stone --- 7/8 (1) km stone Q47 vide item no (5) page no (15) = 2 NOS					

Continuation

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
		Qty = 2 nos			
		@ 2581.14/-			
				8-	5162.00
(10) 200 mts Stone		Qty = 3 nos			
		@ 732.18/-			
				8-	2196.00
(11) P/V Retro-reflector		Traffic sign P/V &			
		equivalency --- T/S			
		Qty vide item no (7)			
		page no (16)			
		= 1.92 - 2			
		@ 1345.48/-			
				8-	25872.00
(12) P/V and fixing of		retro-reflector and			
		cautionary information			
		sign board --- T/S			
		Qty vide item no (2)			
		page no - (16)			
(1) 600mm equilateral Triangle		= 2 nos			
		@ 4002.40/-			
				8-	8004.00

Continuation

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
(II) 600mm Circular Qty = 1 Nos @ 3950.48/-					Rs- 3950.48
(III) 600mm x 450mm Rectangular = 1 Nos @ 3815.66/-					Rs- 3815.66
(IV) 900mm Side octagon = 1 Nos @ 7982.59/-					Rs- 7982.59

(12) p/v RCC MIS grade Boundary pillar -- 7/8 Qty vide item (8) page no (16) = 2 Nos @ 610.77/-					Rs- 1221.54
(13) p/v & Laying Art applied Thermoplastic compound -- 7/8 Qty vide item no (4) page no - (15)					

Continuation

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
		= 150.00 w			
		@ 744.50/-			
				8-	111675.00
(14) P/v & fixing information board					
		--- 7/5			
		Qty wide 100 w (1) x 9			
		page no (1/17)			
		= 2+2 = 4 Nos			
		@ 10675.58/-			
				8-	42702.00
		Total 8			2702403.00
Add 1.00% 1%				8-	27024.00
upto Date of calculation as per DPR					
(1) 613 - 56.5 w					
		@ 79.462/-			
				8-	4469.00
(11) 4/4 pavement - 254.65 w					
		@ 108.52/-			
				8-	27635.00
(11) E/W - 598.13 w					
		@ 3.525/-			
				8-	2108.00
				8-	2763639.00

Continuation

Continuation

Continuation