

N/w - NH 28 at Ramgarh Bazar

1401

Schedule XLV Form No. 134.

24/07

DIVISION

21/07/09

SUB-DIVISION

Agency - Barhwa Engineering Pvt. Ltd.

Measurement Book

Test on All Bill

1.

Name of work -

Situation of work -

Agency by which work is executed -

Date of measurement -

No. and date of agreement.

(These four lines should be repeated at the commencement of the measurements relating to each work).

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
N/W -	NH 282	to Komgarhwa,			
	Bazar				
Agency -	Barhwa Engicon pro				
	Ltd p.				
Agreement no -	06.M39/2025.26				
Date of work order -	25.07.2025				
Date of completion.					
1. clearing and grubbing					
1	2x 468	x 2	= 2168	1872.0	
			= 422.49	0.18769	
2. Conn. of unreinforced					
plain cement concrete					
pavement - 200 - - to					
Profile construction -					
	11 x 0.750 x 0.600 x 0.100				= 0.50 m ³
	10 x 0.600 x 0.500 x 0.100				= 0.30 m ³
	15 x 0.500 x 0.450 x 0.100				= 0.34 m ³
	9 x 0.910 x 0.450 x 0.100				= 0.37 m ³
	7 x 1.250 x 0.375 x 0.100				= 0.33 m ³
	9 x 0.950 x 0.750 x 0.100				= 0.64 m ³
	12 x 1.050 x 0.900 x 0.100				= 1.13 m ³
	6 x 1.250 x 0.500 x 0.100				= 0.38 m ³
	2 x 0.800 x 0.550 x 0.100				= 0.35 m ³
					4.34 m ³

Continuation

Board,				
	2N			
Summa 05/11/20 20	A 5/11/20 A-B			

Continuation

5
Sch.XLV-Form No. 134

Particulars	Details of actual measure				Contents of area
	No.	L.	B.	D.	
Abstract of cost					
1/866 clearing and grubbing Road land					
TMBP ① 0.187 acre					
					@ 73248.75/49 = 13678 =
2/858 Const. of un-reinforced plain cement concrete pavement. (AAC)					
TMBP ② 20.62 m ²					
TMBP ④ 192.50 m ²					
					213.12 m ²
					@ Rs 7606.88/m ² = Rs 1621178 =
					Rs 1624856 =
3/862 PV and fixing logs Board					
TMBP ⑤ 2 N					
					@ Rs 11080.77/E = 22162 =
					Rs 1657018 =
Add VIST 18% G.O.R.					298283 =
Add L. Cess 1% G.O.R.					16570 =
Add S. Fee G.O.R.					20034 =
					1991885 =
less 5.72% below G.O.R.					113436 =
					1877949 =
Estimated 05/12/1985 SD					

Continuation