

Solanke Contd. m m 4.55 (W.B.)

132 to Badganga.

Schedule XLV-Form No. 134

Executive Engineer
R.W.D. (W) Division
Motihari

DIVISION

A. E. R. D. (W) SUB-DIVISION
T. W. D. (W)

MEASUREMENT BOOK

M.B. No. 5222

3rd Year Maintenance

Sch. XLV-Form No. 134

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
Name of work - Maintenance of road from Toz to Balganga under MRCB					
Agency - M/S Solanki Const?					
Agreement No - 26 SBD/2019-20					
Date of start - 04/10/2019					
Date of Completion - 03/10/2020					
Actual date of comp - 02/01/2021					
3rd Year Maintenance Period					
① Maintenance of earthen shoulder					
1	X	6.10	X	0.90	5.49m
2	X	8.15	X	1.10	17.93m
1	X	5.00	X	0.80	4.00m
4	X	10.00	X	1.20	48.00m
3	X	6.50	X	0.90	17.55m
2	X	7.50	X	0.80	12.00m
2	X	8.25	X	1.15	18.97m
3	X	7.25	X	1.15	25.01m
4	X	6.50	X	1.20	31.20m
3	X	8.10	X	1.15	27.94m
4	X	8.50	X	1.10	37.40m
2	X	6.15	X	0.75	9.22m
3	X	6.50	X	0.85	16.57m
4	X	9.00	X	1.15	41.40m
Continuation					312.68m ²

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
(6) cutting of branches of trees					
Q-VTNB P 66 (6) = 17 May					
e R - 10.6252/each R.					1811200
(7) cutting of shrubs					
Q-VTNB P 66 (7) = 35 May					
e R - 6.54/each R.					229200
(8) Trimming of grass					
Q-VTNB P 66 (8) = 1440.00 m ²					
e R - 2.18/11					R - 3139200
(9) Maintenance of road					
Sign					
Q-VTNB P 66 (9) = 2.846 km					
e R - 1074.511 km					R - 3058200
(10) Maintenance of 200m stone					
Q-VTNB P 66 (10) = 0.512 km					
e R - 729=07/km					R - 373200
					R 3,03,984=00
Less 0.02 ft. below 1-2					61=00
(11) P.L.P.M.O. 0.8 d.					R 3,03,92320
(12) As per B.O.G. Agg.					35,79420
(13) 25/07/19					
(14) 25/07/19					
(15) 25/07/19					
(16) 25/07/19					
(17) 25/07/19					
(18) 25/07/19					
(19) 25/07/19					
(20) 25/07/19					
(21) 25/07/19					
(22) 25/07/19					
(23) 25/07/19					
(24) 25/07/19					
(25) 25/07/19					
(26) 25/07/19					
(27) 25/07/19					
(28) 25/07/19					
(29) 25/07/19					
(30) 25/07/19					