

3rd Year Maintenance Bill
N/W Const. of Road From
Mahmmadpur Dihela to
Mahmmadpur Chowk.
Agency: - Mukesh Kumar Singh.
Agreement No - 288 SBD/2020-21
Date of Work order - 08.09.2020
Actual date of Completion: - 06.09.21

$$C = 0.04 \times 222 \cdot 20 \text{ m}^2$$

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
			B. F.R.	135798.00	
7/4 be pro. not applied					
Thermo plastic compound					
Paint .. de E19					
280.0 m ²					
@ 204 721.95 m ² — R					204889.00
			C.O.R.	340687.00	
Add 12 1/2 GST and 17.1%					
Total 13% —					R 44289.00
Add Signorax fee — R					500.00
			C.O.R.	385476.00	
Less 20% below ()					77095.00
			C.O.R.	308381.00	
<u>Equal</u> 08.09.2024 J.E					