

Const. of R.C.C Bridge At Ashiyam to Sargria
At CR 1.800 Km. (SP47-3X16.50)

Schedule XLV-Form No. 134

PART-B3

NDB

DIVISION

SUB-DIVISION

194209

No. 2035

MEASUREMENT BOOK

14155/14157

Savitri Sureshwar Security Pvt. Ltd.
Agr. No. - 04 SBO/0023-24

4th and final bill

22

Sch XLV—Form No. 134

Particulars	Details of actual measurement				Contents of area
	No	L.	B.	D.	
Name of Work:- Construction of					
H.L. RCC Bridge at Ashixani					
to Sarria at dist:- 1.500 Km					
Agency:- Savitri Surendra Security					
Private Limited					
Agreement No:- 045(BD)/2023-24					
Date of start:- 25/04/2023					
Date of Completion:- 24/10/2024					
Supplementary Agg. No:- 075(BD)/2024-25					
Abstract of cost					
① Pl & Constructing					
temporary island 8m					
dia — E/I					
2.00 Nos O.V.T M&B P — ⑫					
@ 266387.76/each — Rs. 533775.00					
② Pl & Const one					
Span Service road —					
49.50 m O.V.T M&B P — ⑫					
@ 4855.097/m — Rs. 240327.00					
③ Pl & RCC 1915 as levelling					
Course — E/I					
35.00					
20.42 m ³ O.V.T M&B P — ⑬					
@ 7092.558/m ³ — Rs. 247890.00					

Continuation

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
				B.F.M.	34643935.00
Add 18 ft. WST @				1/2	6230508.00
Add 17 ft. less @				1/2	346139.00
Add 10 ft. S. fee @				1/2	132164.00
				1/2	41322746.00
less 2.15 ft. below 1/2				1/2	888439.00
				1/2	40434307.00
less p/r payment					
				(1) 1/2	36733689.00
				1/2	37333689.00
				1/2	3694618.00
				1/2	3094618.00
Payable AS					3694618.00
27/1/24					
27/1/24					

Attested
 Executive Engineer
 Rural Works Department
 Works Division, Barsoi
 28.1

Continuation