



बिहार BIHAR

सं. ११/१३१७२४ सीमा प्रसाद भादव

AX 440725

सा. ११/१३१७२४ सीमा प्रसाद भादव

कार्य समाप्ति तिथि - 18/6/21

किमत ११/१३१७२४

Supplementary Agreement

Supplementary Agreement of AG No-... 38.../ABD/20--- Date 2020-2021

This agreement, Made the.....day of 202.... between Executive Engineer, Rural Works Department, Works Division, Sonpur, Saran [Name and address of employer] of One Part, and SANJAY CONSTRUCTION, AT-CHAK APSAID, PO- PARMANANDPUR, PS- SONPUR, DISTRICT-SARAN (Hereinafter called "the Contractor) of the other part Whereas the employer is desirous that the Contractor execute Permanent Restoration of Road NH-19 To Apsaid Under (DAMAGED BY FLOOD Y-2020-21) (Name and identification number of Contract) (hereinafter called "the works") and the Employer has accepted the Bid by the Contractor) execution and completion of such works and the remedying of any defects therein at a Cost of Rupees 803,478= (Rupees Eight Lakh three thousand four hundred seventy eight only....

एकराखामा की पुनरीक्षित राशि- Rs. 120,01,464=

मूल एकराखामा की राशि- Rs. Rs 11,97,986=

एकराखामा में अंतर राशि- Rs 803,478=

कार्य समाप्ति की तिथि मूल एकराखामा के अनुसार अंतिम पूर्णता की तिथि 18/6/21

Signature

Signature
25/12/24
Executive Engineer
R.W.D. Works Division Sonpur
25/12/24