

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
<u>Abstract of Cost</u>					
<u>grd on A/c 811</u>					
<u>(All Shy use ms)</u>					
<u>(1) on founding and fixing</u>					
<u>Working Bench work</u>					
<u>P-15 2m 2/10</u>					
<u>2 Nos @ 4796.68/each = 9593</u>					
<u>(ii) Reframe pillar.</u>					
<u>P-15 2m 2/10</u>					
<u>4 Nos @ 2243.30/each = 8973</u>					
<u>(2/2) Clearing and grubbing</u>					
<u>of road land</u>					
<u>P-16 2m 3/2</u>					
<u>0.60 Ha @ 76926.10/Ha = 46156 =</u>					
<u>(3/3) Excavation for</u>					
<u>roadway on 6m</u>					
<u>P-16, 17 2m 4/13</u>					
<u>146.47 m³ @ 104.01 m³ = 15234 =</u>					
<u>(4/4) Construction of Embank</u>					
<u>with 2ph material abt</u>					
<u>from 100 m level</u>					
<u>P-17 2m 4/14</u>					
<u>808.80 m³ @ 174.66 m³ = 141265 =</u>					
Continuation					

Continuation

CO-2 221221

BF... 221221

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
(5/5) For 100 to 1000					
539.20 m ³ @ 259.71/m ³					140036
(6/6) Construction of sub-grade and earthen shoulder					
P-11 24m - 6/6					
749.136 m ³ @ 263.24/m ³					197203
(7/7) Construction of 45B ₁					
P-22 to 23 24m - 1/7					
465.38 m ³ @ 3495.28/m ³					1626633
(8/8) Paving layer locally & Compachy work					
P-23 to 24 24m - 2/8					
286.12 m ³ @ 4845.36/m ³					1386384
(9/9) Construction of Verooy					
PCC m ³ on 100m					
P-24 24m - 3/12					
183.56 m ³ @ 1622504.41/m ³					8837.17 = 1622151
(10/17) Paving and form					
4400 m ³ on 100m					
P-15 24m - 1/15					
2 Nos @ 10336.88/ea					20674

Continuation

2 5214272

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
(11/21) Earthwork on excavate for foundation do do all concrete job					
R 17 2 nd floor - 21/21					
15.66 m ³ @ 398.58/m ³ =					6242
(12/22) Boundary m/c as landing course					
P-17 2 nd floor - 21/2					
2.85 m ³ @ 7616.11/m ³ =					21706
(13/23) Construction Substructure					
P-17 2 nd floor - 31/2					
13.44 m ³ @ 8685.79/m ³ =					116737
(14/24) Boundary of lavary					
NP ₃ 600 mm thick base					
P-18 2 nd floor - 31/2					
7.50 m ³ @ 3190.66/m ³ =					23930
(15/25) Painty on plaster					
Wall of CD					
P-18 2 nd floor - 4/25					
12.48 m ² @ 125.97/m ² =					1572
(16/27) Excavation for road					
way to soil					

Continuation

C = 5384459

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
P-19 stem - 3/22					22460
58.35 m ³ @ 398.58 m ³ =					23257
omit 56.35					
18/28 Plain Cement Conc					
for open foundation					
P-19, 20 stem - 4/28					
6.46 m ³ @ 7616.11 m ³ =					49200
18/29 Footing and Placing					
Rc M ₂₀ good m					
Structure					
P-20 stem - 5/29					
57.67 m ³ @ 9410.52 =					542705
19/30 SIP/PIP Ber roof					
for structure					
P-20 to 21 stem - 6/30					
4.80 m ³ @ 78544.47 m ³ =					377013
20/31 Boundary weep holes					
P-22 stem - 7/31					
28 Nos @ 92.87 m ³ =					2600
21/32 Backfill behind abut					
P-22 stem 8/32					
15.24 m ³ @ 1007.17 m ³ =					15349

Continuation

6393786 =

6394583

* 6394553

Continuation