

MMU157 - 37141074 SE

Schedule XLV-Form No. 134

Const of Road & CD work from MOPAI to CHAK
Chama mmu157 Road construction.

Agreement - A/C - 135/5137/19-70.

DIVISION

Agreement Route - 1140, 73, 369-10

SUB-DIVISION

457

319/19

MEASUREMENT BOOK

M/S. MCF 101 F. H. A. A. A.

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
<u>Abstract of Cost</u>					
(1) Restoration of Bank (Berms with Soil-down Qty side Temp - 46 ite. (1) 121.50 m ³ @ Rs 378.32/m ³ Rs 45916.20					
(2) Making up of Berms/Shoulder Excess Soil from down Qty side Temp - 49 ite. (2) 514.69 m ² @ Rs 58.18/m ² Rs 29945.20					
(3) Patch repair over bituminous surface - Qty side Temp - 49 ite. (3) 71.42 m ² @ Rs 240.04/m ² Rs 17159.20					
(4) Maintenance of C/D Work (Hume pipe culvert) Qty side Temp - 50 ite. (4) 1.00 m @ Rs 1109.67 each Rs 1109.67					
(5) Maintenance of C/D Work (Slab culvert) Qty side Temp - No - 50 ite. (5) 1.00 m @ Rs 2291.44 each Rs 2291.44					

Continuation

Continuation

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
42.00 m ² @ Rs. 16.54/m ²					
				200	6952.00
				Total as per	89224.20
(-) Less lot as per					89224.20
				Net as	08 401.20

Amount
10/03/23

Signature
10/03/23
m

Material Statement

Sand - 169.00 m³
S-80 - 135.8 kg
Metal - 1.92 m³

Amount
10/03/23

Signature
10/03/23
m

Continuation