

MMHSY (NDB)

PMHSY Road Bari Tola To Sirsa Malahi Tola Aanganbari
Schedule XLV Form No.-134

BIHAR P.W.D.

Executive Engineer
R.W.D. (W) Division
Motihari

DIVISION

A.E.R.W.D. (W)

SUB-DIVISION

Motihari

Pr. No. 6636.

MEASUREMENT BOOK

Kshitej Construction

1st on A/c bill

Name of work-

1

Situation of work-

Agency by which work is executed-

Date of measurement-

No. and date of agreement.

(These four lines should be repeated at the commencement of the measurement relating to each work.)

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
Name of work- Const ⁿ of road from Mnusy road Baxoi Tola to Sirsa Malahi Tola Agan Bari Tak under Mnusy-NDB Agency- Kshitij Construction At- Kanth Chhapra P.S. Pipra Dist- East Champaran					
Agreement No- 08 SBDT 2024-25					

Agreement value 1,52,79,719=-a

Constⁿ cost - 1,40,38,903=-a

Maintenance cost - 12,40,816=-a

Date of start - 31/08/2024

Date of Completion - 30/08/2025

Record Entry

① Provⁿ and fixing bench

- mark pillar - 2 Nay

② Provⁿ and fixing Ref.

pillar - 5 Nay

③ (i) Provⁿ and fixing Mnusy informatory

sign board - 2 Nay

(ii) Citizen information

board - 1 Nay

Continuation

3 Nay

